
2004-2005 CAPITAL BUDGET

2005-2009 CAPITAL
IMPROVEMENT PROGRAM

AIRPORT



AIRPORT CAPITAL PROGRAM
2005-2009 Capital Improvement Program

2004-2005 Proposed
Source of Funds

D Beginning Fund Balance
S Other Government Agencies
S3 Loans & Transfers
• Interest Income/Misc.
• Fees and Charges

2004-2005 Proposed
Use of Funds

EH Construction

• Non-Construction

ESI Loans & Transfers

Q Ending Fund Balance

CIP History

•8

$3,000,000

$2,500,000 -j

$2,000,000 -]

J $1,500,000 -I

$1,000,000

$500,000 -j

$0

Adopted
2001-2005

Adopted
2002-2006

Adopted
2003-2007

Adopted
2004-2008

Proposed
2005-2009

V - 9



2005-2009 CAPITAL IMPROVEMENT PROGRAM

MINETA SAN JOSE
INTERNATIONAL

AIRPORT

2004-2005 PROJECTS
A
B
C
D
E
F
G
H
|

Central Plant Expansion

Airline Maintenance Facility

North Concourse Building

Electrical Distribution

30L Extension

Taxiway Z Alignment

Utility Infrastructure

North Concourse Roadway Mitigation

Relocate Parking Control Buildings

"Includes only a selection of the most significant Airport projects. Please see the Source & Use for a full project listing.



2005-2009 CAPITAL IMPROVEMENT PROGRAM*

MINETA SAN JOSE
INTERNATIONAL

AIRPORT

2005-2009 PROJECTS
A Taxiway Y Reconstruction

B Central Terminal Building

C Double Level Roadway Deck

D Double Level Roadway Ramps

E Belly-Freight Facility

F New Central Utility Plant

G North Concourse Building

H Rental Car Garage

I Short Term Public Parking Garage

J Short Term Interim Red Parking Lot

K South Apron Replacement

L South Concourse Building

Includes only a selection of the most significant Airport projects. Please see the Source & Use for a full project listing.



Airport Capital Program

2005-2009 Proposed Capital Improvement Program

Overview

Introduction

The Norman Y. Mineta San Jose International
Airport's (SJC) 2005-2009 Proposed Capital
Improvement Program (CIP) totals $2.1
billion and contains 80 capital projects. This
budget was developed to implement the
Airport's vision statement, which sets forth
goals to provide the best sendee to its
customers, community and business partners.
Taken together, each of the principles
outlined in the vision statement represent the
values cultivated in all aspects of Airport
operations, including the development and
maintenance of capital infrastructure.

This program is part of the Aviation Services
City Sendee Area (CSA) and supports the
following outcomes: Airport is the Region's First
Choice for Air Transportation Services; Travelers
Have a Positive Guest Experience While Using the
Airport; Businesses Consider the Airport as a
Partner in Supporting the Successes of the Regional
Economy; and the Airport is Considered to be a
'Good Neighbor" by the Community.

The program outlined in this CIP is focused
on the implementation of security driven
projects in the near term, with other projects
programmed to coincide with anticipated
passenger demand levels. Based on
continuing flat activity levels, the anticipated
schedules for many of these demand-driven
projects have been pushed out by one or
more years from the timelines presented in
the 2004-2008 CIP. The uncertainties
associated with additional security directives,
the condition of the local and national
economy, changes in the airline industry, and
pending airline lease negotiations will
continue to impact the timing of and
approach to these projects with the possibility

of projects moving either forward or outward
based on demand. However, certain projects
must be constructed in order to comply with
the federal Aviation and Transportation
Security Act of 2001 (ATSA). The largest of
these security projects is the North Concourse
Building, which includes a permanent,
automated in-line explosive detection baggage
screening system and associated security
screening space.

Program Priorities and Objectives

The 2005-2009 Proposed CIP for the Airport
is consistent with the priorities and objectives
set out in the Aviation Services CSA. The
Proposed Budget reflects the balancing efforts
needed to reduce service and non-security
capital program costs while implementing the
necessary improvements to meet new federal
security requirements. The Aviation Services
CSA has identified the following strategic
priorities for 2004-2005. These priorities are
also consistent with the outcomes of the CSA:

• Ensuring Security and Regulatory
Compliance

• Implementing Neighborhood
Outreach and Support

• Planning/Implementation for
Development

• Efficient Customer Service Delivery
• Setting Reasonable Airline Rates and

Charges
• Valuing Employee Resources

The slowdown in the air sendee area has
eased some operational constraints on
implementing Airport capital projects while
creating increased difficulties in other areas.
Activity decreases experienced as a result of
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Airport Capital Program

2005-2009 Proposed Capital Improvement Program

Overview

Program Priorities and Objectives
(Confd.)

the terrorist attacks of September 11, 2001
and the economic downturn may allow
construction work to have less impact on
customer service. However, at the same time,
new security mandates at checkpoints, gates,
parking facilities and on the roadways have
actually either increased customer wait times
or changed the customer service experience.

The passage of the Airport Security and
Traffic Relief Act (ASTRA) ballot measure in
March 2003 and the finding of ASTRA
compliance in March 2004 enable the Airport
to implement significant infrastructure
improvements to support long-term growth
with fewer operational impacts, and to
address the immediate requirement to provide
for mandated security and customer efficiency
needs.

The Proposed CIP also funds other security
projects, which include construction of the
Airline Maintenance Facility, Air Cargo
Screening, Security Identification Display
Area Improvements, and the Belly-Freight
Facility, as well as associated infrastructure
and utility improvements needed to support
the North Concourse Building.

Consistent with the City's commitment to
neighborhood services, the Proposed CIP
continues to make the Acoustical Treatment
(ACT) Program a priority. Noise mitigation
funding is programmed in the CIP to test and
treat eligible schools and dwellings in the
Airport noise affected area.

Sources of Funding

In the 2005-2009 Proposed CIP, funding
sources for Airport capital projects consist of
the following:

• $1.7 billion from bond proceeds
(reflected as a transfer from Airport
Fiscal Agent Fund);

• $168.5 million from fund balance;
• $109.8 million from Passenger Facility

Charges (PFCs);
• $30.9 million in transfers from Airport

Operating Funds;
• $25.0 million in Airport Improvement

Program (AIP) Grants;
• $11.9 million from interest earnings;
• $664,000 from Tenant

Reimbursements.

The Airport's passenger activity has remained
depressed as air service has suffered not only
from the continuing effects of the terrorist
attacks of September 11, 2001, but also from
the effects of the lingering national and local
economic recession. As a result, PFC
revenue, which is driven by enplanement
activity at the Airport, is expected to remain
flat for the next fiscal year.

Transfers from Airport operating funds are
budgeted at lower amounts than in previous
CIPs due to the financial constraints in the
Airport's Operating Budget, necessitated by
maintaining reasonable airline rates and
charges.

Federal Airport Improvement Program (AIP)
Grants represent secured funds for which a

V-16



Airport Capital Program

2005-2009 Proposed Capital Improvement Program

Overview

Sources of Funding (Cont'd.)

grant agreement or a letter of intent (LOT) has
already been executed.

The Airport continues to actively pursue
additional grant opportunities to offset the
costs of the Proposed CIP.

Given both the size of the Proposed CIP and
the decline in Airport revenues, much of the
Airport's Proposed Capital Program relies on
the issuance of long-term debt for funding.
Repayment of Airport debt is typically made
from PFCs, AIP grants, Customer Facility
Charges (CFCs), and airline rates and charges.
The impact of proposed debt issuances in the
latter years of the CIP on these revenue
sources is currently being refined. Since the
majority of the CIP is comprised of demand-
driven projects, the planned program outlined
in the CIP may be adjusted in the future. As a
result, the amount of debt issued in the 5-year
period may vary.

Program Highlights

Airport Security

The implementation of the security projects
will be the major focus for the Airport. ATSA
imposed a number of new mandates that will
require a significant capital investment. The
Transportation Security Administration
(TSA), the organization created to enforce the
ATSA, is empowered to compel the Airport
to meet the mandated security requirements
or suspend operations in the event of non-
compliance.

A total of $298.8 million is therefore
programmed in this CIP to implement the

mandated security improvements in an orderly
and cost effective way. Specific projects
include the following:

• $237.7 million is included for the
construction of the North Concourse
Building, which includes the baggage
screening equipment, security
screening space, ticketing and
baggage claim operations, holdrooms
and jet bridge gates;

• $26.1 million is proposed for the
construction of the Airline
Maintenance Facility, the Belly-
Freight Facility and demolitions and
refurbishments associated with these
two buildings, which will provide
facilities for belly cargo operations
and ground support equipment
displaced by the implementation of
ATSA requirements;

• $18.9 million is budgeted for the
infrastructure and utility
improvements needed to support the
North Concourse Building;

• $10.1 million is budgeted for design
support of the Security Identification
Display Area (SIDA) Improvements,
a security project that will reconfigure
the airside security perimeter and
access control systems as mandated
by the TSA;

• $6.1 million is budgeted for
construction support for the Air
Cargo Screening building, which will
provide space for the cargo explosive
detection screening operations.
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Airport Capital Program

2005-2009 Proposed Capital Improvement Program

Overview

Program Highlights (Confd.)

Airport Master Plan

On December 6, 1999 the City received the
Federal Aviation Administration (FAA)
Record of Decision on the Airport Master
Plan Environmental Impact Statement and
approval of the Airport Layout Plan. Since
that time, the Airport has completed selected
projects, including the reconstruction and
extension of Runway 30R, the reconstruction
of Runway 30L, the construction of the
International Arrivals Facility, roadway
improvements and a new public parking lot
on the Airport's west side. In addition, the
Cargo Ramp Security and Taxiway
Improvement project and the Skyport Grade
Separation projects should be completed in
summer 2004. Funding for the completion of
the 30L Extension project is included in this
CIP.

Since the Airport's revenue streams and
activity levels have remained depressed over
the last several years, the schedules for many
of the remaining demand-driven projects have
been adjusted outwards. These schedules will
continue to be adjusted as necessary to keep
the anticipated demand for services and
available revenue streams in alignment.

Airfield Facilities

The Proposed CIP allocates $68.8 million
towards projects that will improve airfield
infrastructure to accommodate the demands
for air carrier and general aviation operations
safety. Airfield improvement projects include
Runway 30L Extension, Taxiway Y
Reconstruction, Taxiway Z Alignment and
South Apron Replacement.

Aviation Support — Environmental

The Proposed CIP includes funding for
acoustical treatment within the 65 decibel
Community Noise Equivalent Level (CNEL)
noise contour. These projects include eligible
dwellings within the projected 2006 noise
exposure area, which was approved by the
Federal Aviation Administration in September
2002, as well as the City's updated 2010 65
decibel CNEL contour projection. These
projections allow an increased number of
residences south of the Airport to receive
acoustical treatment. Included in this
Proposed CIP is a total of $45.2 million to
continue treatment for approximately 1,200
residences.

Aviation Support Facilities — General

The Proposed CIP provides $199.0 million to
fund various new infrastructure
improvements and to renovate, maintain or
upgrade existing facilities. This is a significant
increase from the 2004-2008 Adopted CIP of
$85.0 million and includes the following
projects:

• $57.1 million is budgeted to design
and construct an Electrical
Distribution System that meets the
increased electrical demand of future
year facilities;

• $50.4 million is budgeted for the
design and construction of a Hydrant
Fuel System;

5.2 million is budgeted for landside
improvements such as landscaping,
walkways, planters and lighting in the
terminal area;
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Airport Capital Program

2005-2009 Proposed Capital Improvement Program

Overview

Program Highlights (Cont'd.)

Aviation Support Facilities — General (Cont'd.)

• $26.2 million is budgeted for a New
Central Utility Plant to support the
increased utility load demands for
future year terminal and concourse
facilities;

• $4.6 million is budgeted for the
Airport Boulevard Landscaping
project to provide low maintenance
shrubs and groundcover as well as
irrigation along Airport Boulevard;

• Other minor projects are also
budgeted to replace equipment and
signs, as well as to address minor
unplanned infrastructure needs.

Aviation Support Facilities — Parking

In the Proposed CIP, a total of $319.4
million is allocated to design and
construct parking structures. Specific
projects include the following:

• $175.0 million for the Rental Car
Garage Phase 1, South Concourse to
begin the first phase of what will be a
multi-level 10,000 space, rental car
parking garage (the completion date
for the Rental Car Garage has been
adjusted from 2008-2009 to 2012-
2013);

• $132.4 million for a Short-Term
Public Parking Garage to provide a
multi-level 4,000 space parking garage
facility in front of the terminal
facilities;

• $8.3 million for a Short-Term Interim
Red Parking Lot to enable the
relocation of the current Red Parking
Lot, which will allow for the
construction of the Central Terminal
Building and the Short-Term Public
Parking Garage.

Aviation Support Facilities — Transportation

In the Proposed CIP, a total of $369.4 million
is allocated for design and construction of
roadway improvements. A number of these
projects have also been re-phased to balance
anticipated demand and available resources as
well as coincide with the timing of the
terminal development. Specific projects
include the following:

• $325.5 million to begin construction
on the Double Level Roadway Ramps,
which will connect the Double Level
Roadway Deck and grade level at
Airport Boulevard (the completion
date for this project has been adjusted
from 2007-2008 to 2009-2010);

• $16.0 million for North Concourse
Roadway Mitigation, which will
complete needed roadway and
curbside improvements resulting from
the North Concourse Building
implementation;
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Airport Capital Program

2005-2009 Proposed Capital Improvement Program

Overview

Program Highlights (Cont'd.)

Aviation Support Facilities — Transportation
(Cont'd.)

• $13.9 million to begin construction on
the Double Level Roadway Decks to
separate arriving traffic from
departing traffic (the completion date
for this project has been adjusted
from 2006-2007 to 2012-2013);

• $4.8 million for an Airport Boulevard
Express Exit Lane, which will provide
a bypass of Terminal A and C for
traffic exiting the Airport north of
Airport Parkway;

• $2.5 million for the South Concourse
Roadway, which will design and
construct a temporary roadway system
to serve the South Concourse;

• Other transportation-related projects
budgeted to provide funding for
planning, feasibility studies, annual
maintenance, and other necessary
roadway improvements.

Passenger Terminal Facilities

The Consolidated Terminal concept, which
includes the North Concourse Building, the
South Concourse Building and the Central
Terminal Building, was approved by the City
Council in November 2001. The design and
construction of the North Concourse
Building is included in this CIP as part of the
Airport security projects. In the Proposed
CIP, a total of $317.5 million is budgeted to
design and construct the South Concourse
Building and $43.1 million is budgeted to

begin the planning and design of the Central
Terminal. These projects are being
undertaken in recognition of the fact that
current terminal facilities cannot serve the
long-term passenger growth that is anticipated
at the Airport. In addition, the current
terminal facilities were not designed to
accommodate new passenger flows caused by
enhanced security measures. Although the
Proposed CIP shows a plan for
implementation of the Consolidated Terminal
Concept, actual implementation may vary
based on the need to meet air carrier activity
demand. Since Passenger Terminal Facility
projects are demand driven, a majority of the
project schedules have been extended by one
or more years. Once passenger activity and
revenue levels return, some project schedules
could be moved forward.

Major Changes
Adopted CIP

from the 2004-2008

Since the Airport revenue stream is still
depressed and has remained at the 1998-1999
levels throughout 2003-2004, the Proposed
CIP is based on a re-phasing of the Master
Plan. As discussed above, the schedules for
many of the demand-driven projects are
pushed out by a year or more. These
schedules could be moved forward, however,
if and when the Airport experiences stronger
passenger demand.
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Airport Capital Program

2005-2009 Proposed Capital Improvement Program

Overview

Operating Budget Impact

A total of 10 projects in the 2005-2009
Proposed CIP have an impact on the
operating budget, which is supported by the
Airport Maintenance and Operations Fund.
The following table shows the net impact of
these projects. All projects anticipated to be
operational in 2004-2005 have been addressed
in the 2004-2005 Proposed Operating Budget.
Additional detail on the individual projects
with operating budget impacts is provided in
Chart A at the conclusion of this overview
and in the Project Detail Pages.

The North Concourse Building project
comprises the majority of the operating and
maintenance expenses and begins in 2006-
2007, which is when this facility becomes fully
operational. In 2007-2008, Airport's
operating expenditures are projected to
increase by approximately one-third as
compared to 2004-2005. These additional
costs, which are subject to change based on
activity levels and revenue streams, will be
factored into the development of the
Airport's future operating budgets.

Net Operating Budget impact Summary (000's)

2005-2006 2006-2007 2007-2008 2008-2009

Airport Capital Projects $ 97 $ 11,737 $ 23,504 $ 25,161

Note: The estimated operating costs have been provided by the Airport Department and have not yet been fully
analyzed by the Budget Office. That analysis may well result in different costs when the actual budget for
the year in question is formulated.
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Airport Capital Program

2005-2009 Proposed Capital Improvement Program
Chart A - Operating Budget Impact

Airport Capital Program

Air Cargo Screening
Airport Boulevard Landscaping
Central Plant Expansion
Electrical Distribution System
Equipment, Operating
Extend and Strengthen Runway SOL
New Central Utility Plant
North Concourse Building
Security identification Display Area (SIDA)
Improvements
Shared Use Ticket Counter and Gate Use Pilot
Program

Total Airport Capital Program $96,649 $11,736,944 $23,504,367 $25,161,380

2005-2006

$11,400

$80,249

$5,000

2006-2007

$136,429

$11,856

$83,459

$11,500,000

$5,200

2007-2008

$52,321

$158,712

$141,886

$12,330

$86,797

$23,000,000

$52,321

2008-2009

$54,414

$165,060

$147,562

$57,892

$12,823

$90,269

$658,946

$23,920,000

$54,414
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2004-2005 CAPITAL BUDGET

2005-2009 CAPITAL
IMPROVEMENT PROGRAM

AIRPORT

SOURCE OF FUNDS

USE OF FUNDS

2004-2005 USE OF FUNDS BY

FUNDING SOURCE

The Source of Funds displays the capital revenues by funding source for each'
year, of the Five-Year Capital Improvement Program. The Use of Funds
displays the capital expenditures by line-item for each year of the five-year
period. The 2004-2005 Use of Funds by Funding Source displays the funding
sources for the capital expenditures that are budgeted in 2004-2005.



Airport Capital Program

2005-2009 Proposed Capital Improvement Program
Source of Funds

K>

SOURCE OF FUNDS

Airport Capital Improvement Fund

Beginning Fund Balance
Revenue from Other Agencies:
Federal Government
Interest Income
Reserve for Encumbrances

Total Airport Capital
Improvement Fund

Airport Revenue Bond Improvement
Fund

Beginning Fund Balance
Contributions, Loans and
Transfers from:
Special Funds

- Transfer from Airport Fiscal Agent
Fund (525)

Capital Funds

~ Transfer from Airport Capital
Improvement Fund (520)

Reserve for Encumbrances

Total Airport Revenue Bond
Improvement Fund

Estimated
2003-2004 2004-2005 2005-2006 2006-2007 2007-2008 2008-2009

29,324,000

1,728,000

5,465,158

14,325,000 3,843,000 2,419,000
1,240,000 916,000 664,000

5-Year
Total

52,576,972 50,107,247 40,688,961 31,878,961 24,401,961 16,790,961 50,107,247 *

2,467,000 1,902,000 24,956,000
478,000 292,000 3,590,000

89,094,130 65,672,247 45,447,961 34,961,961 27,346,961 18,984,961 78,653,247 *

91,569,847 98,145,849 94,655,849 94,655,849 94,655,849 94,655,849 98,145,849 *

80,975,000 219,171,000 166,837,000 402,342,000 666,525,000 261,688,000 1,716,563,000

6,659,000

30,691,002

209,894,849 ^$17,316,849 261,492,849 496,997,849 761,180,849 356,343,849 1^14^08^849 *

* The 2005-2006 through 2008-2009 Beginning Balances are excluded from the FIVE-YEAR TOTAL SOURCE OF FUNDS to avoid multiple counting of the same funds.



Airport Capital Program

to

2005-2009 Proposed Capital Improvement Program

SOURCE OF FUNDS (CONT'D.)

Estimated
2003-2004

Airport Renewal & Replacement Fund

Beginning Fund Balance
Contributions, Loans and
Transfers from:
Special Funds

- Transfer from Airport Surplus
Revenue Fund (524)

Interest Income
Miscellaneous Revenue
- Fuel Farm Review

Reimbursement
- Tenant Improvement Payments
Reserve for Encumbrances

Total Airport Renewal &
Replacement Fund

Airport Passenqer Facility Charqe
Fund

Beginning Fund Balance
Interest Income
Miscellaneous Revenue
~ Passenger Facility Charge

Proceeds
Reserve for Encumbrances

6,264,746

8,653,409

279,000

1,680,000

105,000
7,736,870

24,719,025

15,857,411
1,042,000

20,300,000

22,045,287

Source of Funds

2004-2005

1,441,171

5,200,000

182,000

120,000

6,943,171

18,784,698
811,000

20,300,000

2005-2006

1,219,171

6,000,000

153,000

126,000

7,498,171

26,680,058
917,000

21,100,000

2006-2007

1,138,171

6,000,000

223,000

133,000

7,494,171

39,235,058
1,202,000

21,900,000

2007-2008

973,171

6,000,000

448,000

139,000

7,560,171

53,983,058
1,542,000

22,800,000

2008-2009

1,310,171

6,000,000

858,000

146,000

8,314,171

66,128,058
1,925,000

23,700,000

Total

1,441,171 *

29,200,000

1,864,000

664,000

33,169,171 *

18,784,698 *
6,397,000

109,800,000

Total Airport Passenger Facility
Charge Fund

59,244,698 39,895,698 48,697,058 62,337,058 78,325,058 91,753,058 134,981,698 *

* The 2005-2006 through 2008-2009 Beginning Balances are excluded from the FIVE-YEAR TOTAL SOURCE OF FUNDS to avoid multiple counting of the same funds.



Airport Capital Program

2005-2009 Proposed Capital Improvement Program
Source of Funds

Estimated
2003-2004 2004-2005 2005-2006 2006-2007 2007-2008 2008-2009 Total

SOURCE OF FUNDS (CONT'D.)

TOTAL SOURCE OF FUNDS 382,952,702 429,827,965 363,136,039 601,791,039 874,413,039 475,396,039 2,061,512,965*

* The 2005-2006 through 2008-2009 Beginning Balances are excluded from the FIVE-YEAR TOTAL SOURCE OF FUNDS to avoid multiple counting of the same funds.



Airport Capital Program

2005-2009 Proposed Capital Improvement Program
Use of Funds

to
oo

USE OF FUNDS

Construction Projects

Air Cargo Facilities

North Cargo Ramp Access
1. Southeast Area

Transportation Access

Total Air Cargo Facilities

Airfield Facilities

ACM Demolition
Airfield Taxiway Sign
Replacement
Construction and Design
Modifications
Runway 30R Extension
South Apron Replacement
Taxiway L Widening
Taxiway Y Interim Rehabilitation
Taxiway Y Reconstruction
Taxiway Z Extension
2. ACM Site Preparation/RTR

Demolition
3. Extend and Strengthen

Runway 30L
4. Taxiway Z Alignment

Total Airfield Facilities

Aviation Support - Environmental

Airport Noise and Operations
Monitoring System PC Upgrade
Camera for Curfew Enforcement

Estimated
2003-2004

88,000

88,000

2004-2005 2005-2006 2006-2007 2007-2008 2008-2009

35,000

35,000

1,043,000

1,043,000

252,000

190,000

190,000

475,000
133,000 139,000 146,000

5-Year
Total

1,268,000

1,268,000

475,000
670,000

400,000

48,000

1,000
76,000

606,000
6,000

23,197,000

24,334,000

265,000

3,207,000

717,000

4,189,000

39,131,000

5,133,000

44,516,000

63,000

105,000

608,000

2,695,000

2,834,000

16,551,000

16,697,000

19,246,000

39,131,000

265,000

3,207,000

5,850,000

68,844,000

63,000

105,000



Airport Capital Program

2005-2009 Proposed Capital Improvement Program
Use of Funds

to
O

USE OF FUNDS (CONTD.)

Construction Projects

Aviation Support - Environmental

Fuel Farm Improvement and
Clean-Up
Noise Attenuation Treatment -
Category 1
Noise Attenuation Treatment -
Schools
Rosemary Garden Noise Study
5. Noise Attenuation Testing -

Category III
6. Noise Attenuation

Treatment - Category IB
7. Noise Attenuation

Treatment - Category I
8. Noise Monitoring Units

Total Aviation Support -
Environmental

Estimated
2003-2004

192,000

6,228,000

4,701,000

50,000
712,000

31,301,000

2,353,000

45,537,000

Aviation Support Facilities - General

ARFF Demolition
Aerial Photos
Airport Boulevard Landscaping
Alternative Fueling Station 572,000
Building Furnishing and 650,000
Modifications
Coleman/880 Fiber Relocation 37,000
Communication Center Console 1,000
Redesign
Electrical Distribution System -
Future Years
Electrical Trades Contract 50,000

2004-2005

100,000

12,475,000

200,000

130,000

12,905,000

2005-2006

19,000

9,327,000

135,000

137,000

9,786,000

37,000
210,000

1,852,000

2006-2007

22,000

8,213,000

141,000

133,000

~8,509,000

4,410,000

46,154,000

2007-2008

19,000

8,594,000

148,000

8,761,000

224,000

9,133,000

2008-2009

6,606,000

6,606,000

70,000

5-Year
Total

160,000

45,215,000

624,000

400,000

"46,567,000

294,000
37,000

4,620,000

57,139,000



Airport Capital Program

2005-2009 Proposed Capital Improvement Program
Use of Funds

ijep r\p pi living fCONT'D 1

Construction Projects

Aviation Support Facilities - General

Federal Inspection Services
Road and Sign
Fiber Optic Cable (Response
Center/Fire Station 20)
Fire Station 20: Building 1000
Improvements
Fire Truck
Guadalupe Gardens Restoration
Hydrant Fuel System
Landscaping Replacements and
Modifications
Landside Development
New Central Utility Plant
Overhead Sign at Terminal A
Power Generation System
Relocate ARFF
Remote Transmitter Receiver
Relocation
Security System Upgrade
Skyport Grade Separation
Vehicle Identification System
9. Building Modifications
10. Building Trades Contract
11. Equipment, Operating
12. Fuel Farm Clean-up Study
13. Land Improvements
14. New Fuel Farm Review
15, Sign Graphic Designers

Estimated
2003-2004

12,000

53,000

560,000
1,000

30,000

53,000

3,018,000

939,000
10,935,000

1,000
489,000

678,000

437,000
1,680,000

30,000

2004-2005

175,000
500,000
114,000
200,000
250,000
150,000
20,000

2005-2006

191,000

6,261,000

315,000

95,000

184,000
321,000
105,000

263,000
158,000
21,000

2006-2007

36,900,000

4,702,000
5,520,000

521,000

193,000
337,000

276,000
166,000
23,000

2007-2008

7,254,000

36,570,000
20,692,000

4,128,000

203,000
354,000

290,000

24,000

2008-2009

4,971,000

2,158,000
453,000

213,000
371,000

304,000

25,000

5-Year
Total

191,000

50,415,000

46,243,000
26,212,000

315,000
2,158,000
5,197,000

968,000
1,883,000

219,000
200,000

1,383,000
474,000
113,000



Airport Capital Program

2005-2009 Proposed Capital Improvement Program
Use of Funds

u>

USE OF FUNDS (CONT'D.)

Construction Projects

Estimated
2003-2004

Aviation Support Facilities - General

16. Sign Production Vendor
17. Terminal Elevator Repair

Total Aviation Support Facilities

- General

Aviation Support Facilities - Parking

Parking Revenue Control
Replacement
Rental Car Garage
Rental Car Garage Phase 1,
South Concourse
Rental Car Garage Phase 2,
Central Terminal
Short Term Interim Red Parking
Lot
Short Term Public Parking
Garage
Westside Parking Lot 45,000
18. Relocate Parking Control

Buildings

Total Aviation Support Facilities 7,228,000
- Parking

Aviation Support Facilities - Security

Air Cargo Screening
Baggage Screening Phase II 1,654,000
Belly-Freight Facility
Cargo Ramp Security and 12,587,000
Taxiway Improvements
Central Terminal Building 2,800,000

2004-2005 2005-2006 2006-2007 2007-2008 2008-2009

2,582,000

2,582,000

5-Year
Total

120,000

20,346,000

ing

649,000

6,534,000

155,000
90,000

1,654,000

163,000

10,176,000

171,000

99,373,000

180,000

79,052,000

189,000

8,754,000

858,000
90,000

199,009,000

1,456,000

1,002,000

58,000

4,636,000

125,000

7,277,000

820,000

1,255,000

1,036,000

116,408,000

117,444,000

4,549,000

9,669,000

22,449,000

7,184,000

11,390,000

41,023,000

703,000

2,063,000

151,116,000

151,116,000

175,021,000

1,002,000

8,278,000

132,434,000

2,707,000

319,442,000

6,072,000

12,987,000



Airport Capital Program

2005-2009 Proposed Capital Improvement Program
Use of Funds

USE OF FUNDS (CONT D.)

Construction Projects

Aviation Support Facilities -

Checkpoint Terminal A
Checkpoint Terminal C
Demolition of Existing Belly-
Freight Building
Gate A1 -C Relocation
General Airport Support Secui

Estimated
2003-2004

Security

1,654,000
1,654,000

2,147,000
ity 321,000

2004-2005 2005-2006

102,000

2006-2007

267,000

2007-2008 2008-2009
5-Year
Total

369,000

507,000
Grant Project
North Concourse Site Facility
Relocation
Refurbish 1120 Coleman Avenue
Security Identification Display
Area (SIDA) Improvements
Security Improvements
19. Airline Maintenance Facility
20. Airport Warehouse

Demolition
21. Central Plant Expansion
22. Electrical Distribution

System
23. Master Plan Miscellaneous

Precursor Projects
24. North Concourse Building
25. Utility Infrastructure

Total Aviation Support Facilities
- Security

Aviation Support Facilities - Transportation

APM - Transit Connection 168,000
ASTRA Airport Parkway/Airport

rd

236,000
1,818,000

988,000
800,000

3,500,000

50,554,000
1,800,000

83,020,000

11,389,000
86,000

5,295,000
817,000

3,500,000

201,542,000
9,201,000

231,830,000

1,099,000

1,084,000

85,000

36,179,000

40,624,000

7,880,000

22,365,000

1,082,000

3,848,000

134,000

134,000

134,000
10,061,000

11,389,000
1,170,000

5,380,000
817,000

3,500,000

237,721,000
9,201,000

298,801,000

105,000 105,000



Airport Capital Program

2005-2009 Proposed Capital Improvement Program

Use of Funds

394,000

497,000

Estimated
2003-2004

USE OF FUNDS (CONTD.)

Construction Projects

Aviation Support Facilities - Transportation

Airport Boulevard Express Exit
Lane
Airport Boulevard/Terminal Drive
Improvements
Double Level Roadway Deck
Double Level Roadway Ramps
South Concourse Roadway
Terminal Drive Improvements
Transportation System
Integration Planning

u> 26. Airport Boulevard/Airport
Parkway Grade Separation

27. North Concourse Roadway
Mitigation

28. Pavement Maintenance
29. Traffic Mitigation

Total Aviation Support Facilities 4,207,000
- Transportation

Passenger Terminal Facilities

Airline Ticket Counter Space 1,200,000
Battery Recharge Station 119,000
Terminal A
Carpeting Replacement, 1,000
Terminal
Central Terminal Building -
Future Years
Consolidated Terminal Concept 127,000
Delta Holdroom Restrooms

2004-2005

2,771,000

2005-2006

624,000

532,000

585,000

160,000

1,882,000
521,000

166,000

1,937,000

600,000
68,000

14,108,000

630,000

3,679,000

2006-2007

4,197,000

772,000
2,425,000 43,661,000

94,000 240,000

532,000

552,000

19,290,000 49,182,000

3,391,000

254,000

2007-2008

24,310,000

2008-2009

11,710,000

5-Year
Total

4,821,000

3,086,000
243,640,000

1,901,000

532,000

579,000
1,077,000

250,815,000

10
35

47

,018,000
,740,000
287,000

532,000

608,000
121,000

,306,000

13,876,000
325,466,000

2,522,000

2,128,000

166,000

16,045,000

2,969,000
1,266,000

369,364,000

43,090,000

254,000



Airport Capital Program

Use Or FUNDS (CUNT D.)

Construction Projects

Passenger Terminal Facilities

Federal Inspection Services
Facility
Food Services and Contract
Improvements
Master Plan Miscellaneous
Precursor Projects - Future
Years
Media Conference Room
Relocate Gates C2-C4
Restroom Upgrades Terminals
South Concourse Building
Terminal A South Planter
Improvement Area
Terminal C Asbestos Abatement
Terminal C Carpet Replacement
Terminal C Removal
Utility Infrastructure Future Years
30. Asbestos Abatement
31. Heating, Ventilation and Air

Conditioning Replacement
32. LEED Third Party Building

Energy Commissioning
33. Public Art
34. Tenant Plan Review
35. Terminal Modifications A

andC

2005-2009

Estimated
2003-2004

1,119,000

356,000

39,000

10,000

5,000

11,000
42,000

530,000
115,000
901,000

Proposed Capital Improvement Program

2004-2005

12,000
34,000

69,000

200,000
120,000
115,000

Use of Funds

2005-2006

6,322,000

337,000

28,363,000

315,000

12,008,000
6,000

36,000

58,000

1,061,000
126,000
121,000

2006-2007

8,479,000

367,000
4,592,000

18,353,000

80,881,000
6,000

38,000

254,000

1,017,000
133,000
127,000

2007-2008

8,881,000

242,992,000

15,840,000
6,000

40,000

83,000

1,022,000
139,000
134,000

2008-2009

27,771,000

247,000

6,000
42,000

146,000
140,000

5-Year
Total

23,682,000

367,000
4,929,000

317,479,000

315,000
247,000

108,729,000
36,000

190,000

464,000

3,300,000
664,000
637,000

Total Passenger Terminal
Facilities

Construction Projects

4,575,000 550,000 52,432,000 117,892,000 293,447,000 40,062,000 504,383,000

189,335,000 256,516,000 ,144,000 415,563,000 679,780,000 270,675,000 W ,678,000



Airport Capital Program

2005-2009 Proposed Capital Improvement Program
Use of Funds

< i

USE OF FUNDS (CONTD.)

Non-Construction

General Non-Construction

Americans with Disabilities Act
Budget Office Staff Support
CIP Action Team
Computerized Security/Safety
Training
Elements of the Master Plan
Studies
Federal inspection Services
Facility Lease
Finance Staff Support
Green Building Policy Committee
Information Technology Staff
Support
Property and Revenue
Management System
Taxiway Y Reconstruction Study
36. Advanced Planning
37. Computerized Maintenance

Management System
38. Principal and Interest

Payments
39. Shared Use Ticket Counter

and Gate Use Pilot Program

Total General Non-Construction

Estimated
2003-2004

7,755,000

2004-2005 2005-2006 2006-2007 2007-2008 2008-2009

2,000
116,000
68,000
58,000

4,946,000

13,000

98,000

33,000

108,000

562,000

50,000

991,000

710,000

500,000

310,000

283,000

220,000

1,313,000

Contributions, Loans and Transfers to Capital Funds

Transfer to Airport Revenue 6,659,000
Bond Improvement Fund (526)
Total Contributions, Loans and 6,659,000
Transfers to Capital Funds

525,000 1,654,000 1,737,000

5-Year
Total

525,000 1,654,000 1,737,000

1,824,000

1,824,000

6,240,000
310,000

283,000

220,000

7,053,000



Airport Capital Program

2005-2009 Proposed Capital Improvement Program
Use of Funds

Estimated 5-Year
2003-2004 2004-2005 2005-2006 2006-2007 2007-2008 2008-2009 Total

USE OF FUNDS (CONT'D.)

Non-Construction

Contributions, Loans and Transfers to Special Funds

Transfer to Airport Fiscal Agent 3,455,000 3,455,000 6,910,000
Fund (525)
Transfer to Airport Revenue Fund 10,724,737 8,754,926 10,559,000 10,560,000 10,556,000 10,561,000 50,990,926
(521)
Total Contributions, Loans and 10,724,737 8,754,926 10,559,000 10,560,000 14,011,000 14,016,000 57,900,926
Transfers to Special Funds

Total Non-Construction 25,138,737 10,067,926 11,084,000 12,214,000 15,748,000 15,840,000 64,953,926
Ending Fund Balance 168,478,965 163,244,039 166,908,039 174,014,039 178,885,039 188,881,039 188,881,039*

TOTAL USE OF FUNDS 382,952,702 429,827,965 363,136,039 601,791,039 874,413,039 475,396,039 2,061,512,965*

* The 2004-2005 through 2007-2008 Ending Balances are excluded from the FIVE-YEAR TOTAL USE OF FUNDS to avoid multiple counting of same funds.



Airport Capital Program

2005-2009 Proposed Capital Improvement Program
2004-2005 Use of Funds by Funding Source

TOTAL RESOURCES

Construction Projects

Air Cargo Facilities
1. Southeast Area Transportation

Access

Total Air Cargo Facilities
Airfield Facilities
2. ACM Site Preparation/RTR

Demolition
3. Extend and Strengthen Runway

30L
4. Taxiway Z Alignment

Total Airfield Facilities
Aviation Support - Environmental
5. Noise Attenuation Testing -

Category III
6. Noise Attenuation Treatment -

Category IB
7. Noise Attenuation Treatment -

Category I I/I 11
8. Noise Monitoring Units

Total Aviation Support -
Aviation Support Facilities - General
9. Building Modifications
10. Building Trades Contract
11. Equipment, Operating
12. Fuel Farm Clean-up Study
13. Land Improvements
14. New Fuel Farm Review
15. Sign Graphic Designers

(520)

Airport Capital
Improvement Fund

65,672,247

(526)

Airport Revenue Bond
Improvement Fund

317,316,849

(527)

Airport Renewal &
Replacement Fund

6,943,171

35,000

(529)

Airport Passenger Facility
Charge Fund

39,895,698

Total

429,827,965

35,000

3,207,000

717,000

3,924,000

35,000

265,000

265,000

100,000

130,000

230,000

175,000
500,000
114,000

200,000

250,000

150,000

20,000

12,475,000

200,000

12,675,000

35,000

265,000

3,207,000

717,000

4,189,000

100,000

12,475,000

200,000

130,000

12,905,000

175,000
500,000
114,000

200,000

250,000

150,000

20,000



Airport Capital Program

2005-2009 Proposed Capital Improvement Program
2004-2005 Use of Funds by Funding Source

(520)

Airport Capital
Improvement Fund

(526)

Airport Revenue Bond
Improvement Fund

(527)

Airport Renewal &
Replacement Fund

(529)

Airport Passenger Facility
Charge Fund

Total

oo

Construction Projects

Aviation Support Facilities - General
16. Sign Production Vendor
17. Terminal Elevator Repair

Total Aviation Support Facilities -
Aviation Support Facilities - Parking
18. Relocate Parking Control

Buildings

Total Aviation Support Facilities -
Aviation Support Facilities - Security
19. Airline Maintenance Facility
20. Airport Warehouse Demolition
21. Central Plant Expansion
22. Electrical Distribution System
23. Master Plan Miscellaneous

Precursor Projects
24. North Concourse Building
25. Utility Infrastructure

Total Aviation Support Facilities -
Aviation Support Facilities -
26. Airport Boulevard/Airport Parkway

Grade Separation
27. North Concourse Roadway

Mitigation
28. Pavement Maintenance
29. Traffic Mitigation

Total Aviation Support Facilities -

16,769,000

16,769,000

2,582,000

2,582,000

11,389,000

86,000

5,295,000

749,000

3,208,000

184,773,000
8,435,000

213,935,000

1,937,000

1.937.000

155,000
90,000

1,654,000

68,000

292,000

766,000

1,126,000

166,000

600,000

68,000

834,000

155,000
90,000

1,654,000

2,582,000

2,582,000

11,389,000

86,000

5,295,000

817,000

3,500,000

201,542,000
9,201,000

231,830,000

166,000

1,937,000

600,000

68,000

2,771,000



Airport Capital Program

2005-2009 Proposed Capital Improvement Program
2004-2005 Use of Funds by Funding Source

(520)

Airport Capital
Improvement Fund

(526)

Airport Revenue Bond
Improvement Fund

(527)

Airport Renewal &
Replacement Fund

(529)

Airport Passenger Facility
Charge Fund

Total

Construction Projects

Passenger Terminal Facilities
30. Asbestos Abatement
31. Heating, Ventilation and Air

Conditioning Replacement
32. LEED Third Party Building Energy

Commissioning
33. Public Art
34. Tenant Plan Review

35. Terminal Modifications A and C

Total Passenger Terminal Facilities

Total Construction Projects

Non-Construction

Contributions, Loans and Transfers
Transfer to Airport Revenue Fund
(521)

Total Contributions, Loans and
General Non-Construction
36. Advanced Planning
37. Computerized Maintenance

Management System
38. Principal and Interest Payments
39. Shared Use Ticket Counter and

Gate Use Pilot Program

Total General Non-Construction

Total Non-Construction

16,769,000

8,214,286

8,214,286

8,214,286

222,378,000

283,000

283,000

283,000

12,000
34,000

69,000

200,000
120,000
115,000

550,000

4,694,000

500,000

310,000

220,000

1,030,000

1,030,000

12,675,000

540,640

540,640

540,640

12,000
34,000

69,000

200,000
120,000

115,000

550,000

256,516,000

8,754,926

8,754,926

500,000

310,000

283,000

220,000

1,313,000

10,067,926



Airport Capital Program

2005-2009 Proposed Capital Improvement Program
2004-2005 Use of Funds by Funding Source

(520)
Airport Capital

Improvement Fund

(526)
Airport Revenue Bond

Improvement Fund

(527)
Airport Renewal &
Replacement Fund

(529)
Airport Passenger Facility

Charge Fund

Total

Ending Fund Balance

TOTAL USE OF FUNDS

40,688,961

65,672,247

94,655,849

317,316,849

1,219,171

6,943,171

26,680,058

39,895,698

163,244,039

429,827,965



2004-2005 CAPITAL BUDGET

2005-2009 CAPITAL
IMPROVEMENT PROGRAM

AIRPORT

DETAIL OF

CAPITAL PROJECTS

The Detail of Capital Projects section provides information on the individual
capital projects with funding in 2004-2005, including the following: project
name, City Service Area (CSA) and CSA Outcome supported by the project,
responsible department, Council District, project location, project description,
project start and completion dates, project justification, project costs by type
of expenditure, funding sources for the project, and the annual operating
budget impact. On the Use of Funds statement, these projects are numbered.



Airport Capital Program

2005-2009 Proposed Capital Improvement Program
Detail of Capital Projects

1. Southeast Area Transportation Access

CSA:

CSA Outcome:

Department:

Council District:

Location:

Description:

Aviation Services

The Airport is the Region's First Choice for Air
Transportation Services
Airport

3

Norman Y. Mineta San Jose International Airport

Initial Start Date: 1st Qtr. 2005

Revised Start Date:

Initial Completion Date: 4th Qtr. 2006

Revised Completion Date:

This project funds the planning, design and construction of roadway improvements to enhance traffic
circulation related to the development of the southeast area of the Airport. These upgrades will
coincide with the construction of a new Belly-Freight Facility. Amendments to the Airport Master Plan
to include this project will be brought forward for Council approval at the time of contract award.

Justification: This project is required to meet passenger demand resulting from the increased air traffic forecasted
in the 1997 San Jose International Airport Master Plan.

Cost Elements

TOTAL

Airport Renewal &
Replacement Fund

EXPENDITURE SCHEDULE (QOO'S)

Prior 2003-04 2003-04 2004-05 2005-06 2006-07 2007-08 2008-09 5-Year Beyond Project
Years Appn. Estimate Total 5-Year Total

Development
Design
Bid & Award
Construction

35 7
126

6
904 190

42
126

6
1,094

42
126

6
1,094

35 1,043 190

FUNDING SOURCE SCHEDULE (000'S)

35 1,043 190

1,268

1,268

1,268

1,268

TOTAL

None

35 1,043 190

ANNUAL OPERATING BUDGET IMPACT (000'S)

1,268 1,268

Major Changes in Project Cost:
None

Notes:

FY Initiated:

Initial Project Budget:

Appn. #:

2004-2005

$1,268,000

Redevelopment Area: N/A
SNI Area: N/A

V- 41



Airport Capital Program

2005-2009 Proposed Capital Improvement Program
Detail of Capital Projects

2. ACM Site Preparation/RTR Demolition

CSA:

CSA Outcome:

Department:

Council District:

Location:

Aviation Services

The Airport is the Region's First Choice for Air
Transportation Services
Airport

Norman Y. Mineta San Jose International Airport

Initial Start Date: 3rd Qtr. 2004

Revised Start Date:

Initial Completion Date: 2nd Qtr. 2005

Revised Completion Date:

Description: This project funds the design, demolition and restoration of the former Remote Transmitter Receiver
(RTR) site for development by ACM Aviation. The relocation of ACM Aviation to its new site allows
the clearance of the former site for Master Plan Development.

Justification: This project is required to meet passenger demand resulting from the increased air traffic forecasted
in the 1997 San Jose International Airport Master Plan.

Cost Elements

EXPENDITURE SCHEDULE (000'S)

Prior 2003-04 2003-04 2004-05 2005-06 2006-07 2007-08 2008-09 5-Year Beyond
Years Appn. Estimate Total 5-Year

Project
Total

Development
Design
Bid & Award
Construction

9
27

1
228

9
27

1
228

9
27

1
228

TOTAL

Airport Renewal &
Replacement Fund

265

FUNDING SOURCE SCHEDULE (000'S)

265

265 265

265 265

TOTAL

None

265

ANNUAL OPERATING BUDGET IMPACT (000'S)

265 265

Major Changes in Project Cost:
None

Notes:

FY Initiated: 2004-2005

Initial Project Budget: $265,000

Appn. #:

Redevelopment Area: N/A
SNI Area: N/A

V- 42



Airport Capital Program

2005-2009 Proposed Capital Improvement Program
Detail of Capital Projects

3. Extend and Strengthen Runway 30L

CSA:

CSA Outcome:

Department:

Council District:

Location:

Description:

Aviation Services

The Airport is the Region's First Choice for Air
Transportation Services
Airport

3

Norman Y. Mineta San Jose International Airport

Initial Start Date: 2nd Qtr. 2000

Revised Start Date: 3rd Qtr. 2003

Initial Completion Date: 2nd Qtr. 2003

Revised Completion Date: 4th Qtr. 2004

This project is the second of a two-project program funding the design and construction of the
extension of runway 12R-30L from 10,000 to 11,000 feet. The project extends the runway 400 feet to
the north and to the south. The project will also relocate navigational aids, including the 12R
localizer, 30L localizer, 12R glideslope, Medium Intensity Approach Lighting System (MALSR) and
Precision Approach Path Indicator (PAPI's). Also included in this project are the appropriate taxiway
connections at Taxiway N and Taxiway A-1, respectively.

Justification: Improvements are required to meet passenger demand resulting from the increased air traffic
forecasted in the 1997 San Jose International Airport Master Plan.

Cost Elements

EXPENDITURE SCHEDULE (000'S)

Prior 2003-04 2003-04 2004-05 2005-06 2006-07 2007-08 2008-09 5-Year Beyond Project
Years Appn. Estimate Total 5-Year Total

Development
Design
Bid & Award
Construction

133
5,020

81
45,969 23,197 23,197 3,207 3,207

133
5,020

81
72,373

TOTAL

Airport Revenue Bond
Improvement Fund

51,203 23,197 23,197 3,207 3,207

FUNDING SOURCE SCHEDULE (000'S)

51,203 23,197 23,197 3,207 3,207

77,607

77,607

TOTAL 51,203 23,197 23,197 3,207 3,207

ANNUAL OPERATING BUDGET IMPACT (000'S)

77,607

Maintenance

TOTAL

80

80

83

83

87

87

90

90

Major Changes in Project Cost:

2002-2006 CIP - Increase of approximately $10 million due to phasing requirements of the project.
2003-2007 CIP - Increase of approximately $11 million due to the fact that only 30% of the design was completed when
the prior estimate was done.

Notes:

FY Initiated:
Initial Project
Appn. #:

Budget:
1999-2000
$54,212,000

5426

Redevelopment Area: N/A

SNI Area: N/A

V - 43



Airport Capital Program

2005-2009 Proposed Capital Improvement Program
Detail of Capital Projects

4. Taxiway Z Alignment

CSA:

CSA Outcome:

Department:

Council District:

Location:

Description:

Aviation Services

The Airport is the Region's First Choice for Air
Transportation Services
Airport

3

Norman Y. Mineta San Jose International Airport

Initial Start Date: 3rd Qtr. 2004

Revised Start Date:

Initial Completion Date: 2nd Qtr. 2006

Revised Completion Date:

This project funds the design and construction of the realignment of Taxiway Z, approximately 10 feet
to the west of Taxiways G to L, to meet current requirements for a design group IV taxiway. The
completion of this project shall coincide with the completion of the North Concourse Building project.

Justification: Improvements are required to meet passenger demand resulting from the increased air traffic
forecasted in the 1997 San Jose International Airport Master Plan.

Cost Elements

TOTAL

EXPENDITURE SCHEDULE (000'S)

Prior 2003-04 2003-04 2004-05 2005-06 2006-07 2007-08 2008-09 5-Year Beyond Project
Years Appn. Estimate Total 5-Year Total

Development
Design
Bid & Award
Construction

205
512 73

29
5,031

205
585

29
5,031

205
585
29

5,031

717 5,133

FUNDING SOURCE SCHEDULE (000'S)

Airport Revenue Bond
Improvement Fund

717 5,133

5,850 5,850

5,850 5,850

TOTAL

None

717 5,133

ANNUAL OPERATING BUDGET IMPACT (000'S)

5,850 5,850

Major Changes in Project Cost:
None

Notes:

FY Initiated:

Initial Project Budget:

Appn. #:

2004-2005

$5,850,000

Redevelopment Area: N/A

SNI Area: N/A

V - 44



Airport Capital Program

2005-2009 Proposed Capital Improvement Program
Detail of Capital Projects

5. Noise Attenuation Testing - Category III

CSA:

CSA Outcome:

Department:

Council District:

Location:

Description:

Justification:

Aviation Services

The Airport is Considered to be a "Good Neighbor"
by the Community
Airport

City-wide

Various

Initial Start Date: Ongoing

Revised Start Date:

Initial Completion Date: Ongoing

Revised Completion Date:

This project provides funding to perform acoustical tests of dwellings in the projected 60 to 63.5
decibel Community Noise Equivalent Level (CNEL) noise contour area. If the interior noise level of a
residence within this area exceeds the 45 CNEL level identified by the California Noise Standard, the
Airport is required to provide acoustical treatment. Residences that are eligible for treatment have
been identified as the "Category III Treatment Area."

The Airport Master Plan implementation strategy includes the commitment to provide acoustical
testing for residences within the projected 60 to 63.5 decibel CNEL noise contour.

Cost Elements

Development

EXPENDITURE SCHEDULE (000'S)

Prior 2003-04 2003-04 2004-05 2005-06 2006-07 2007-08 2008-09 5-Year Beyond Project
Years Appn. Estimate Total 5-Year Total

712 712 100 19 22 19 160

TOTAL

Airport Renewal &
Replacement Fund

712 712 100 19 22 19 160

FUNDING SOURCE SCHEDULE (000'S)

712 712 100 19 22 19 160

TOTAL

None

712 712 100 19 22 19 160

ANNUAL OPERATING BUDGET IMPACT (000'S)

Major Changes in Project Cost:
N/A

Notes:
This project was formerly titled "Noise Attenuation Testing - Category I
information are not provided due to the ongoing nature of this project.

I." Project schedule dates and selected budget

FY Initiated: Ongoing

Initial Project Budget:

Appn. #: 4136

Redevelopment Area:

SNI Area:

N/A

Spartan/Keyes
Thirteenth Street
University
Washington
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6. Noise Attenuation Treatment - Category IB

CSA:

CSA Outcome:

Department:

Council District:

Location:

Aviation Services

The Airport is Considered to be a "Good Neighbor"
by the Community
Airport

City-wide

Various

Initial Start Date: Ongoing

Revised Start Date:

Initial Completion Date: Ongoing

Revised Completion Date:

Description:

Justification:

Cost Elements

Development
Design
Bid & Award
Construction
Post Construction

This project constructs noise attenuation improvements at various residential dwellings located within
the expanded 65 decibel Community Noise Equivalent Level (CNEL) noise contour as presented to
Council on June 19, 2001. The 65 decibel CNEL is the accepted level of aircraft noise for persons
living within the vicinity of airports, identified by the California Noise Standard. Residences that fall
within this 65 CNEL boundary have been identified as the "Category IB Expanded Treatment Area."

The California Noise Standard requires the Airport to reduce non-compatible land uses within the 65
decibel CNEL area. One way of meeting this requirement is through accoustical treatment of
residences within the target area.

EXPENDITURE SCHEDULE (000'S)

Prior 2003-04 2003-04 2004-05 2005-06 2006-07 2007-08 2008-09 5-Year Beyond Project
Years Appn. Estimate Total 5-Year Total

217 217
10,674 10,674

885 885
19,350 19,350

175 175

668
160

11,428
219

623
153

8,341
210

639
161

661
158

685
164

3,276
796

7,193 7,544 5,517 40,023
220 231 240 1,120

TOTAL 31,301 31,301 12,475 9,327 8,213 8,594 6,606 45,215

FUNDING SOURCE SCHEDULE (000'S)

Airport Capital
Improvement Fund
Airport Passenger
Facility Charge Fund

12,972 12,972

18,329 18,329 12,475 9,327 8,213 8,594 6,606 45,215

TOTAL

None

31,301 31,301 12,475 9,327 8,213 8,594 6,606 45,215

ANNUAL OPERATING BUDGET IMPACT (000'S)

Major Changes in Project Cost:
N/A

Notes:
Project schedule dates and selected budget information are not provided due to the ongoing nature of this project.

FY Initiated: Ongoing Redevelopment Area: N/A

Initial Project Budget: SNI Area: Market/Almaden

Appn. #: 4070 Washington
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7. Noise Attenuation Treatment - Category ll/lll

CSA:

CSA Outcome:

Department:

Council District:

Location:

Description:

Justification:

Aviation Services

The Airport is Considered to be a "Good Neighbor"
by the Community
Airport

City-wide

Various

Initial Start Date: Ongoing

Revised Start Date:

Initial Completion Date: Ongoing

Revised Completion Date:

This project provides for the construction of noise attenuation improvements at various residential
dwellings and schools within the projected 60 to 65 decibel Community Noise Equivalent Level
(CNEL) area.

Pursuant to the Airport Master Plan Supplemental EIR, residences within the projected 63.5 to 65
CNEL are generally eligible for accoustical treatment (Cat. II), and residences within the projected 60
to 63.5 CNEL can request testing (Cat. III). The California State Noise Standard requires that the
Aiport reduce non-compatible land use if the interior noise level exceeds the 45 CNEL. One way of
meeting this requirement is through accoustical treatment of residences within eligible areas.

EXPENDITURE SCHEDULE (000'S)

Cost Elements Prior 2003-04 2003-04 2004-05 2005-06 2006-07 2007-08 2008-09 5-Year Beyond Project
Years Appn. Estimate Total 5-Year Total

Design
Bid & Award
Construction
Post Construction

2,353 2,353

138
4

54
4

16
5

108
6

16
5

114
6

17
5

120
6

187
19

396
22

TOTAL 2,353 2,353 200 135 141 148 624

FUNDING SOURCE SCHEDULE (000'S)

Airport Passenger
Facility Charge Fund

2,353 2,353 200 135 141 148 624

TOTAL

None

2,353 2,353 200 135 141 148 624

ANNUAL OPERATING BUDGET IMPACT (000'S)

Major Changes in Project Cost:

N/A

Notes:
Project schedule dates and selected budget information are not provided due to the ongoing nature of this project.

FY Initiated: Ongoing Redevelopment Area: N/A
Initial Project Budget: SNI Area: Spartan/Keyes

6859 Thirteenth Street
H K University

Washington
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8. Noise Monitoring Units

CSA:

CSA Outcome:

Department:

Council District:

Location:

Description:

Aviation Services

The Airport is Considered to be a "Good Neighbor"
by the Community
Airport

City-wide

Various

Initial Start Date: 3rd Qtr. 2004

Revised Start Date:

Initial Completion Date: 2nd Qtr. 2007

Revised Completion Date:

Remote monitoring site upgrades are required for the 15 sites with remote noise monitoring devices
as well as the four spare devices currently in use.

Justification: The replacement of remote monitoring units with the new Environmental Monitoring Units (EMU)
would take advantage of upgraded transmission technology, advanced noise metrics, and would
seamlessly interface with the new PC-version noise monitoring system.

EXPENDITURE SCHEDULE (000'S)

Cost Elements

Equipment

Prior
Years

2003-04
Appn.

2003-04
Estimate

2004-05

130

2005-06

137

2006-07

133

2007-08 2008-09 5-Year
Total

400

Beyond
5-Year

Project
Total

400

TOTAL

Airport Renewal &
Replacement Fund

130 137 133

FUNDING SOURCE SCHEDULE (000'S)

130 137 133

400

400

400

400

TOTAL

None

130 137 133

ANNUAL OPERATING BUDGET IMPACT (000'S)

400 400

Major Changes in Project
None

Notes:

FY Initiated:

Initial Project Budget:

Appn. #:

Cost:

2004-2005

$400,000

Redevelopment Area:

SNI Area:

N/A

Burbank/Del Monte
Delmas Park
Greater Gardner
Market/Almaden
University
Washington
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CSA:

CSA Outcome:

Department:

Council District:

Location:

Description:

Justification:

9. Building Modifications

Aviation Services

Travelers Have a Positive Guest Experience While
Using the Airport
Airport

3

Norman Y. Mineta San Jose International Airport

Initial Start Date: Ongoing

Revised Start Date:

Initial Completion Date: Ongoing

Revised Completion Date:

This project funds modifications and other minor alterations at Airport buildings that accomodate
expansions or changes in Airport operations, including capital maintenance projects.

Ongoing modifications are required to accomodate Airport tenants and employees as they serve the
Airport passengers. Modifications are also necessary to ensure the general physical integrity of
Airport building infrastructure.

EXPENDITURE SCHEDULE (000'S)

Cost Elements
Prior 2003-04 2003-04 2004-05 2005-06 2006-07 2007-08 2008-09 5-Year Beyond Project
Years Appn. Estimate Total 5-Year Total

Development
Design
Bid & Award
Construction 489 489 175 184 193 203 213 968

TOTAL

Airport Renewal &
Replacement Fund

489 489 175 184 193 203 213 968

FUNDING SOURCE SCHEDULE (000'S)

489 489 175 184 193 203 213 968

TOTAL

None

489 489 175 184 193 203 213 968

ANNUAL OPERATING BUDGET IMPACT (000'S)

Major Changes in Project Cost:
N/A

Notes:
Project schedule dates and selected budget information are not provided due to the ongoing nature of this project.

FY Initiated: Ongoing Redevelopment Area: N/A

Initial Project Budget: SNI Area: N/A

Appn. #: 4001
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10. Building Trades Contract

CSA:

CSA Outcome:

Department:

Council District:

Location:

Description:

Aviation Services

Travelers Have a Positive Guest Experience While
Using the Airport
Airport

3

Norman Y. Mineta San Jose International Airport

Initial Start Date: Ongoing

Revised Start Date:

Initial Completion Date: Ongoing

Revised Completion Date:

This project provides funding for an annual contract for miscellaneous building trade items.

Justification: Ongoing modifications are required to accommodate Airport tenants and employees as they serve
Airport passengers. Modifications are also necessary to ensure the general physical integrity of
Airport building infrastructure.

Cost Elements

Bid & Award
Construction

EXPENDITURE SCHEDULE (000'S)

Prior 2003-04 2003-04 2004-05 2005-06 2006-07 2007-08 2008-09 5-Year Beyond Project
Years Appn. Estimate Total 5-Year Total

1
499

1
320

1 1 1
336 353 370

5
1,878

TOTAL

Airport Renewal &
Replacement Fund

500 321 337 354 371 1,883

FUNDING SOURCE SCHEDULE (OQO'S)

500 321 337 354 371 1,883

TOTAL

None

500 321 337 354 371 1,883

ANNUAL OPERATING BUDGET IMPACT (000'S)

Major Changes in Project Cost:
N/A

Notes:

FY Initiated:
Initial Project Budget:
Appn. #:

Ongoing Redevelopment Area: N/A

SNI Area: N/A
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11. Equipment, Operating

CSA:

CSA Outcome:

Department:

Council District:

Location:

Description:

Justification:

Aviation Services

The Airport is the Region's First Choice for Air
Transportation Services
Airport

3

Norman Y. Mineta San Jose International Airport

Initial Start Date: Ongoing

Revised Start Date:

Initial Completion Date: Ongoing

Revised Completion Date:

This project provides funding for the acquisition of operating equipment, including a CADD
workstation, a color plotter, and equipment reserve.

Aquisition of new and replacement equipment is necessary for the effective day-to-day operation of
the Airport.

Cost Elements

Equipment

EXPENDITURE SCHEDULE (000'S)

Prior 2003-04 2003-04 2004-05 2005-06 2006-07 2007-08 2008-09 5-Year Beyond Project
Years Appn. Estimate Total 5-Year Total

678 678 114 105 219

TOTAL

Airport Renewal &
Replacement Fund

678 678 114 105

FUNDING SOURCE SCHEDULE (000'S)

678 678 114 105

219

219

TOTAL 678 678 114 105 219

ANNUAL OPERATING BUDGET IMPACT (000'S)

Maintenance

TOTAL

11

11

12

12

12

12

13

13

Major Changes in Project Cost:
N/A

Notes:
Project schedule dates and selected budget information are not provided due to the ongoing nature of this project. The
need for this project will be determined on an annual basis beginning in 2006-2007.

FY Initiated: Ongoing Redevelopment Area: N/A

Initial Project Budget: SNI Area: N/A

Appn. #: 4005
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12. Fuel Farm Clean-up Study

CSA:

CSA Outcome:

Department:

Council District:

Location:

Description:

Justification:

Aviation Services

The Airport is the Region's First Choice for Air
Transportation Services
Airport

3

Norman Y. Mineta San Jose International Airport

Initial Start Date: 3rd Qtr. 2004

Revised Start Date:

Initial Completion Date: 2nd Qtr. 2005

Revised Completion Date:

This project provides for the feasibility study of soil and ground water contamination clean-up at the
Airport's existing fuel farm in order to meet local agency requirements.

This project is necessary to comply with requirements of the Regional Water Quality Control Board
and Santa Clara Valley Water District.

TOTAL

Airport Renewal &
Replacement Fund

EXPENDITURE SCHEDULE (000'S)

Cost Elements

Development

Prior
Years

2003-04
Appn.

2003-04
Estimate

2004-05

200

2005-06 2006-07 2007-08 2008-09 5-Year
Total

200

Beyond
5-Year

Project
Total

200

200

FUNDING SOURCE SCHEDULE (000'S)

200

200

200

200

200

TOTAL

None

200

ANNUAL OPERATING BUDGET IMPACT (000'S)

200 200

Major Changes in Project Cost:
None

Notes:

FY Initiated: 2004-2005

Initial Project Budget: $200,000

Appn. #:

Redevelopment Area: N/A

SNI Area: N/A
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13. Land Improvements

CSA:

CSA Outcome:

Department:

Council District:

Location:

Description:

Justification:

Aviation Services

The Airport is the Region's First Choice for Air
Transportation Services
Airport

3

Norman Y. Mineta San Jose International Airport

Initial Start Date: Ongoing

Revised Start Date:

Initial Completion Date: Ongoing

Revised Completion Date:

This project funds minor land improvements, including utility extension, curbs, gutters, driveways,
and site improvement projects.

Ongoing land improvements of this kind are necessary to maintain both the integrity and operational
capability of Airport property.

Cost Elements

TOTAL

Airport Renewal &
Replacement Fund

EXPENDITURE SCHEDULE (000'S)

Prior 2003-04 2003-04 2004-05 2005-06 2006-07 2007-08 2008-09 5-Year Beyond Project
Years Appn. Estimate Total 5-Year Total

Development
Design
Bid & Award
Construction

15
44
2

376

15
44

2
376

9
25

1
215

9
26

1
227

10
28

1
237

10
29
2

249

11
30

2
261

49
138

7
1,189

437

437

437 250 263 276 290

FUNDING SOURCE SCHEDULE (000'S)

437 250 263 276 290

304

304

1,383

1,383

TOTAL

None

437 437 250 263 276 290 304 1,383

ANNUAL OPERATING BUDGET IMPACT (000'S)

Major Changes in Project Cost:
N/A

Notes:
Project schedule dates and selected budget information are not provided due to the ongoing nature of this project.

FY Initiated: Ongoing Redevelopment Area: N/A

Initial Project Budget: SNI Area: N/A

Appn. #: 4004
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14. New Fuel Farm Review

CSA:

CSA Outcome:

Department:

Council District:

Location:

Description:

Aviation Services

The Airport is the Region's First Choice for Air
Transportation Services
Airport

3

Norman Y. Mineta San Jose International Airport

Initial Start Date: 3rd Qtr. 1999

Revised Start Date:

Initial Completion Date: 2nd Qtr. 2007

Revised Completion Date:

This project provides funding to support the planning and studies for a new fuel farm.

Justification: This project is required to meet passenger demand resulting from the increased air traffic forecasted
in the 1997 San Jose International Airport Master Plan.

EXPENDITURE SCHEDULE (000'S)

Cost Elements P r i o r 2 0 0 3 - ° 4 2003-04 2004-05 2005-06 2006-07 2007-08 2008-09 5-Year Beyond Project
Years Appn. Estimate Total 5-Year Total

Development
Design

1,680 1,680
150 158 166 474

1,680
474

TOTAL 1,680 1,680 150 158 166 474 2,154

FUNDING SOURCE SCHEDULE (000'S)

Airport Renewal &
Replacement Fund

1,680 1,680 150 158 166 474 2,154

TOTAL

None

1,680 1,680 150 158 166

ANNUAL OPERATING BUDGET IMPACT (000'S)

474 2,154

Major Changes in Project Cost:
None

Notes:
This project was previously titled "Fuel Farm Review." Since it was previously an ongoing project, selected budget
information is not provided.

FY Initiated: 1999-2000 Redevelopment Area: N/A

Initial Project Budget: $1,500,000 SNI Area: N/A

Appn. #: 4139
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15. Sign Graphic Designers

CSA:

CSA Outcome:

Department:

Council District:

Location:

Description:

Justification:

Aviation Services

Travelers Have a Positive Guest Experience While
Using the Airport
Airport

3

Norman Y. Mineta San Jose International Airport

Initial Start Date: Ongoing

Revised Start Date:

Initial Completion Date: Ongoing

Revised Completion Date:

This project provides funding for graphic design services and minor signage applications, including
banners and wall wraps. Graphic needs include new Americans with Disabilities Act (ADA)
requirements, wayfinding, and public information regarding Airport services.

This project improves the aesthetics and customer service of airport facilities.

Cost Elements

Design

EXPENDITURE SCHEDULE (000'S)

Prior 2003-04 2003-04 2004-05 2005-06 2006-07 2007-08 2008-09 5-Year Beyond Project
Years Appn. Estimate Total 5-Year Total

30 30 20 21 23 24 25 113

TOTAL

Airport Renewal &
Replacement Fund

30

30

30 20 21 23 24 25

FUNDING SOURCE SCHEDULE (000'S)

30 20 21 23 24 25

113

113

TOTAL

None

30 30 20 21 23 24 25

ANNUAL OPERATING BUDGET IMPACT (000'S)

113

Major Changes in Project Cost:

N/A

Notes:
Project schedule dates and selected budget information are not provided due to the ongoing nature of this project.

FY Initiated: Ongoing Redevelopment Area: N/A

Initial Project Budget: SNI Area: N/A

Appn. #: 4709
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16. Sign Production Vendor

CSA:

CSA Outcome:

Department:

Council District:

Location:

Description:

Aviation Services

Travelers Have a Positive Guest Experience While
Using the Airport
Airport

3

Norman Y. Mineta San Jose International Airport

Initial Start Date: Ongoing

Revised Start Date:

Initial Completion Date: Ongoing

Revised Completion Date:

This project provides for the production of terminal and roadway signs, including the development of
sign specifications, sign layout, sign fabrication and installation.

Justification: This project improves the aesthetics and customer service of Airport facilities.

Cost Elements

Bid & Award
Construction

EXPENDITURE SCHEDULE (000'S)

Prior 2003-04 2003-04 2004-05 2005-06 2006-07 2007-08 2008-09 5-Year Beyond Project
Years Appn. Estimate Total 5-Year Total

4
116

4
116

5
150

6
157

8
163

8
172

9
180

36
822

TOTAL

Airport Renewal &
Replacement Fund

120

120

120 155 163 171 180 189 858

FUNDING SOURCE SCHEDULE (000'S)

120 155 163 171 180 189 858

TOTAL

None

120 120 155 163 171 180 189 858

ANNUAL OPERATING BUDGET IMPACT (000'S)

Major Changes in Project Cost:

N/A

Notes:
Project schedule dates and selected budget information are not provided due to the ongoing nature of this project.

FY Initiated: Ongoing Redevelopment Area: N/A

Initial Project Budget: SNI Area: N/A

Appn. #: 4710
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17. Terminal Elevator Repair

CSA:

CSA Outcome:

Department:

Council District:

Location:

Description:

Justification:

Aviation Services

Travelers Have a Positive Guest Experience While
Using the Airport
Airport

3

Norman Y. Mineta San Jose International Airport

Initial Start Date: 3rd Qtr. 2004

Revised Start Date:

Initial Completion Date: 2nd Qtr. 2005

Revised Completion Date:

This project provides funding for the replacement of single bottom jacks on Terminal C passenger
and freight elevators and pre-maintenance repairs on Terminal A elevators and escalators.

Replacement of the single bottom jacks in the elevators helps contribute to safety of the Airport.

TOTAL

Airport Renewal &
Replacement Fund

EXPENDITURE SCHEDULE (000'S)

Cost Elements

Construction

Prior
Years

2003-04
Appn.

2003-04
Estimate

2004-05

90

2005-06 2006-07 2007-08 2008-09 5-Year
Total

90

Beyond
5-Year

Project
Total

90

90

FUNDING SOURCE SCHEDULE (000'S)

90

90

90

90

90

TOTAL

None

90

ANNUAL OPERATING BUDGET IMPACT (000'S)

90 90

Major Changes in Project
None

Notes:

FY Initiated:
Initial Project Budget:

Appn. #:

Cost:

2004-2005

$90,000

Redevelopment Area: N/A

SNI Area: N/A
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18. Relocate Parking Control Buildings

CSA:

CSA Outcome:

Department:

Council District:

Location:

Description:

Aviation Services

The Airport is the Region's First Choice for Air
Transportation Services
Airport

3

Norman Y. Mineta San Jose International Airport

Initial Start Date: 3rd Qtr. 2004

Revised Start Date:

Initial Completion Date: 3rd Qtr. 2005

Revised Completion Date:

This project funds the relocation of a complex of trailers and buildings located south of the Terminal
A Parking Garage.

Justification: Improvements are required to meet passenger demand resulting from the increased air traffic
forecasted in the 1997 San Jose International Airport Master Plan.

EXPENDITURE SCHEDULE (000'S)

P r i o r 2003-04 2003-04 2004-05 2005-06 2006-07 2007-08 2008-09 5-Year Beyond Project
Years Appn. Estimate Total 5-Year Total

Design
Bid & Award
Construction

294
15

2,273 125

294
15

2,398

294
15

2,398

TOTAL

Airport Revenue Bond
Improvement Fund

2,582 125

FUNDING SOURCE SCHEDULE (000'S)

2,582 125

2,707 2,707

2,707 2,707

TOTAL

None

2,582 125

ANNUAL OPERATING BUDGET IMPACT (000'S)

2,707 2,707

Major Changes in Project Cost:
None

Notes:

FY Initiated:

Initial Project Budget:
Appn. #:

2004-2005
$2,707,000

Redevelopment Area: N/A

SNI Area: N/A
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19. Airline Maintenance Facility

CSA:

CSA Outcome:

Department:

Council District:

Location :

Description:

Aviation Services

The Airport is the Region's First Choice for Air
Transportation Services
Airport

3

Norman Y. Mineta San Jose International Airport

Initial Start Date: 2nd Qtr. 2003

Revised Start Date:

Initial Completion Date: 3rd Qtr. 2005

Revised Completion Date: 1 st Qtr, 2006

This project provides funding for the design and construction of a building and other improvements
for airline ground support equipment maintenance and storage, airline and interim Airport
warehousing, associated office space, and possible Air Cargo Screening facilities. Consolidation of
these functions is necessary to clear existing sites for other Master Plan projects.

Justification: This project is required to meet passenger demand resulting from the increased air traffic forecasted
in the 1997 San Jose International Airport Master Plan.

Cost Elements

TOTAL

Airport Revenue Bond
Improvement Fund

EXPENDITURE SCHEDULE (000'S)

Prior 2003-04 2003-04 2004-05 2005-06 2006-07 2007-08 2008-09 5-Year Beyond Project
Years Appn. Estimate Total 5-Year Total

Development
Design
Bid & Award
Construction

33 1,818
418
73

10,080

1,818
418

73
10,898

418
73

10,898

1,851
418

73
10,898

33 12,389 1,818 11,389

FUNDING SOURCE SCHEDULE (000'S)

33 12,389 1,818 11,389

11,389

11,389

13,240

13,240

TOTAL

None

33 12,389 1,818 11,389

ANNUAL OPERATING BUDGET IMPACT (000'S)

11,389 13,240

Major Changes in Project Cost:
None

Notes:
This project was formerly titled "Maintenance Building SE (Bldg. #1)."

FY Initiated:
Initial Project

Appn. #:

Budget:
2002-2003
$12,423,000

4644

Redevelopment Area: N/A

SNI Area: N/A
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20. Airport Warehouse Demolition

CSA:

CSA Outcome:

Department:

Council District:

Location:

Description:

Justification:

Aviation Services

The Airport is the Region's First Choice for Air
Transportation Services
Airport

3

Norman Y. Mineta San Jose International Airport

Initial Start Date: 2nd Qtr. 2005

Revised Start Date:

Initial Completion Date: 2nd Qtr. 2006

Revised Completion Date:

This project funds the demolition of the warehouse buildings (former hangars) at 1239, 1253, 1277,
and 1311 Airport Boulevard. These functions would be relocated primarily to the proposed Airline
Maintenance Facility in order to clear the site for the proposed Belly-Freight Facility. Amendments to
the Airport Master Plan to include this project will be brought forward for Council approval at the time
of contract award.

This project is required to meet passenger demand resulting from the increased air traffic forecasted
in the 1997 San Jose International Airport Master Plan.

Cost Elements

EXPENDITURE SCHEDULE (000'S)

Prior 2003-04 2003-04 2004-05 2005-06 2006-07 2007-08 2008-09 5-Year Beyond Project
Years Appn. Estimate Total 5-Year Total

Development
Design
Bid & Award
Construction

86
112

6
966

86
112

6
966

86
112

6
966

TOTAL

Airport Revenue Bond
Improvement Fund

86 1,084

FUNDING SOURCE SCHEDULE (000'S)

86 1,084

1,170

1,170

1,170

1,170

TOTAL

None

86 1,084

ANNUAL OPERATING BUDGET IMPACT (000'S)

1,170 1,170

Major Changes in Project Cost:
None

Notes:

FY Initiated:

Initial Project Budget:

Appn. #:

2004-2005
$1,170,000

Redevelopment Area: N/A

SNI Area: N/A
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21. Central Plant Expansion

CSA:

CSA Outcome:

Department:

Council District:

Location:

Description:

Aviation Services

The Airport is the Region's First Choice for Air
Transportation Services
Airport

3

Norman Y. Mineta San Jose International Airport

Initial Start Date: 2nd Qtr. 2003

Revised Start Date: 3rd Qtr. 2003

Initial Completion Date: 2nd Qtr. 2005

Revised Completion Date: 2nd Qtr. 2006

This project provides funding for design and construction of a new chiller and boiler to support the
increased load demand for the North Concourse Building facility, including purchasing new
equipment.

Justification: Improvements are required to meet passenger demand resulting from the increased air traffic
forecasted in the 1997 San Jose International Airport Master Plan.

Cost Elements

TOTAL

EXPENDITURE SCHEDULE (000'S)

Prior 2003-04 2003-04 2004-05 2005-06 2006-07 2007-08 2008-09 5-Year Beyond Project
Years Appn. Estimate Total 5-Year Total

Development
Design
Bid & Award
Construction

988 988 231
661
33

4,370 85

231
661

33
4,455

1,219
661
33

4,455

Airport Revenue Bond
Improvement Fund

988 988 5,295 85

FUNDING SOURCE SCHEDULE (000'S)

988 988 5,295 85

5,380

5,380

6,368

6,368

TOTAL

Maintenance

988 988 5,295 85

ANNUAL OPERATING BUDGET IMPACT (000'S)

5,380 6,368

136 142 148

TOTAL 136 142 148

Major Changes in Project Cost:
None

Notes:

FY Initiated:
Initial Project

Appn. #:

Budget:
2002-2003
$6,111,000

4643

Redevelopment Area: N/A

SNI Area: N/A
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22. Electrical Distribution System

CSA:

CSA Outcome:

Department:

Council District:

Location:

Description:

Aviation Services

The Airport is the Region's First Choice for Air
Transportation Services
Airport

3

Norman Y. Mineta San Jose International Airport

Initial Start Date: 3rd Qtr. 2003

Revised Start Date:

Initial Completion Date: 2nd Qtr. 2005

Revised Completion Date:

This project provides funding for design and construction of the portion of the new electrical
distribution system at the Airport required in the North Concourse zone. This project supports the
increased electrical demand and includes a 12 kilovolt substation and conduit cabling.

Justification: Improvements are required to meet passenger demand resulting from the increased air traffic
forecasted in the 1997 San Jose International Airport Master Plan.

Cost Elements

TOTAL

EXPENDITURE SCHEDULE (000'S)

Prior 2003-04 2003-04 2004-05 2005-06 2006-07 2007-08 2008-09 5-Year Beyond Project
Years Appn. Estimate Total 5-Year Total

Development
Design
Bid & Award
Construction

5,604
450

350
450

5
812

5
812

350
450

5
812

Airport Revenue Bond
Improvement Fund
Airport Renewal &
Replacement Fund

6,054 800 817

FUNDING SOURCE SCHEDULE (000'S)

5,987 733

67 67

749

68

817

•
749

68

1,617

• I
1,482

135

TOTAL

Maintenance

6,054 800 817

ANNUAL OPERATING BUDGET IMPACT (000'S)

817

58

1,617

TOTAL 58

Major Changes in Project Cost:
2005-2009 CIP - decrease of $22,602,000 since the portion of this project not related to the construction of the North
Concourse is now displayed in the line item Electrical Distribution System - Future Years.

Notes:

FY Initiated:
Initial Project

Appn. #:
Budget:

2003-2004
$24,219,000

4717

Redevelopment Area: N/A

SNI Area: N/A
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23. Master Plan Miscellaneous Precursor Projects

CSA:

CSA Outcome:

Department:

Council District:

Location:

Description:

Aviation Services

The Airport is the Region's First Choice for Air
Transportation Services
Airport

3

Norman Y. Mineta San Jose International Airport

Initial Start Date: 1st Qtr. 2004

Revised Start Date:

Initial Completion Date: 2nd Qtr. 2007

Revised Completion Date: 2nd Qtr. 2005

This project provides funding for design and construction of various precursor projects related to the
security portion of the Airport Master Plan.

Justification: Improvements are required to meet passenger demand resulting from the increased air traffic
forecasted in the 1997 San Jose International Airport Master Plan.

Cost Elements

Design
Construction

EXPENDITURE SCHEDULE (000'S)

Prior 2003-04 2003-04 2004-05 2005-06 2006-07 2007-08 2008-09 5-Year Beyond Project
Years Appn. Estimate Total 5-Year Total

700
2,800

700
2,800

700
2,800

700
2,800

1,400
5,600

TOTAL

Airport Revenue Bond
Improvement Fund
Airport Renewal &
Replacement Fund

3,500 3,500 3,500

FUNDING SOURCE SCHEDULE (000'S)

3,208 3,208 3,208

292 292 292

3,500

3,208

292

7,000

6,416

584

TOTAL

None

3,500 3,500 3,500

ANNUAL OPERATING BUDGET IMPACT (000'S)

3,500 7,000

Major Changes in Project Cost:
2005-2009 CIP- Decrease of $17.1 million since, when this project was initially displayed in the outyears of the 2004-2008
CIP, it had an estimated budget of $24.1 million. The project has now been accelerated to cover the security portion of
miscellaneous projects related to the construction of the security projects. These costs can now be reduced to $7 million.

Notes:
This project was formerly titled "Miscellaneous Preemptive Projects."

Redevelopment Area: N/A

SNI Area: N/A
FY Initiated:
Initial Project
Appn. #:

Budget:
2003-2004
$24,107,000

4869
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24. North Concourse Building

CSA:

CSA Outcome:

Department:

Council District:

Location:

Description:

Aviation Services

The Airport is the Region's First Choice for Air
Transportation Services
Airport

Norman Y. Mineta San Jose International Airport

Initial Start Date: 2nd Qtr. 2003

Revised Start Date:

Initial Completion Date: 3rd Qtr. 2005

Revised Completion Date: 1st Qtr. 2007

This project provides funding for design and construction of the North Concourse, a two-story
building extending from Terminal A to Terminal C. The building will include baggage screening
equipment, upper level security screening, ticketing and baggage claim operations, holdrooms, and
jet bridge gates.

Justification: Improvements are required to meet passenger demand resulting from the increased air traffic
forecasted in the 1997 San Jose International Airport Master Plan.

Cost Elements

EXPENDITURE SCHEDULE (000'S)

Prior 2003-04 2003-04 2004-05 2005-06 2006-07 2007-08 2008-09 5-Year Beyond Project
Years Appn. Estimate Total 5-Year Total

Development
Design
Bid & Award
Construction

632 59,288
90 17,973

1,509
194,971

50,554 8,734
9,235

925
182,648

8,738
584

26,857

8,734
17,973

1,509
209,505

59,920
18,063

1,509
209,505

TOTAL

Airport Capital
Improvement Fund
Airport Revenue Bond
Improvement Fund
Airport Renewal &
Replacement Fund

722 273,741 50,554 201,542 36,179

FUNDING SOURCE SCHEDULE (000'S)

21,989 3,421 16,769 3,010

660 250,966 46,347 184,773 33,169

61 786 786

237,721 288,997

19,779

217,942

23,200

264,949

847

TOTAL

Maintenance

722 273,741 50,554 201,542 36,179 237,721

ANNUAL OPERATING BUDGET IMPACT (000'S)

11,500 23,000 23,920

288,997

TOTAL 11,500 23,000 23,920

Major Changes in Project Cost:
None

Notes:

FY Initiated:
Initial Project

Appn. #:

Budget:
2002-2003
$274,462,000

4657

Redevelopment Area: N/A

SNI Area: N/A
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25. Utility Infrastructure

CSA:

CSA Outcome:

Department:

Council District:

Location:

Description:

Aviation Services

The Airport is the Region's First Choice for Air
Transportation Services
Airport

3

Norman Y. Mineta San Jose International Airport

Initial Start Date: 1stQtr. 2004

Revised Start Date:

Initial Completion Date: 2nd Qtr. 2007

Revised Completion Date: 2nd Qtr. 2005

This project provides funding for design and construction of the utility infrastructure needs for the
new North Concourse Building. Utilities include: potable water, life safety apparatus, sanitary sewer
installation and hook-up, storm drainage, reclaimed water, natural gas, communications, information
technology systems, and a utilidor.

Justification: Improvements are required to meet passenger demand resulting from the increased air traffic
forecasted in the 1997 San Jose International Airport Master Plan.

Cost Elements

EXPENDITURE SCHEDULE (000'S)

Prior 2003-04 2003-04 2004-05 2005-06 2006-07 2007-08 2008-09 5-Year Beyond Project
Years Appn. Estimate Total 5-Year Total

Development
Design
Bid & Award
Construction

7,083
908

892
908 864

60
8,277

864
60

8,277

892
1,772

60
8,277

TOTAL

Airport Revenue Bond
Improvement Fund
Airport Renewal &
Replacement Fund

7,991 1,800 9,201

FUNDING SOURCE SCHEDULE (000'S)

7,841 1,650 8,435

150 150 766

9,201

8,435

766

11,001

10,085

916

TOTAL

None

7,991 1,800 9,201

ANNUAL OPERATING BUDGET IMPACT (000'S)

9,201 11,001

Major Changes in Project Cost:
2005-2009 CIP - Decrease of $38.5 million since a portion of this project not related to the construction of the North
Concourse is now displayed in the line item Utility Infrastructure - Future Years.

Notes:

FY Initiated:
Initial Project

Appn. #:

Budget:
2003-2004
$49,512,000

4712

Redevelopment Area: N/A

SNI Area: N/A
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26. Airport Boulevard/Airport Parkway Grade Separation

CSA:

CSA Outcome:

Department:

Council District:

Location:

Description:

Aviation Services

Travelers Have a Positive Guest Experience While
Using the Airport
Airport

3

Norman Y. Mineta San Jose International Airport

Initial Start Date: 3rd Qtr. 2003

Revised Start Date:

Initial Completion Date: 3rd Qtr. 2012

Revised Completion Date:

This project provides funding for planning and feasibility studies for a mixed-level grade separation at
Airport Boulevard and Airport Parkway.

Justification: Improvements are required to meet passenger demand resulting from the increased air traffic
forecasted in the 1997 San Jose International Airport Master Plan.

EXPENDITURE SCHEDULE (000'S)

Cost Elements

TOTAL

Airport Capital
Improvement Fund
Airport Renewal &
Replacement Fund

Prior 2003-04 2003-04 2004-05 2005-06 2006-07 2007-08 2008-09 5-Year Beyond Project
Years Appn. Estimate Total 5-Year Total

Development
Design
Bid & Award
Construction

3,010 585 166 166 519
1,484

74
12,758

1,270
1,484

74
12,758

3,010 585 166

FUNDING SOURCE SCHEDULE (000'S)

3,010 585

166

166 14,835 15,586

585

166 14,835 15,001

TOTAL

None

3,010 585 166

ANNUAL OPERATING BUDGET IMPACT (000'S)

166 14,835 15,586

Major Changes in Project Cost:
None

Notes:
2005-2009 CIP - Decrease of $3.0 million due to the completion of the One Way Loop project (a portion of which was
funded in this line item.)

FY Initiated: 2003-2004 Redevelopment Area: N/A

Initial Project Budget: $18,621,000 SNI Area: N/A

Appn. #: 4065
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27. North Concourse Roadway Mitigation

CSA:

CSA Outcome:

Department:

Council District:

Location:

Description:

Justification:

Aviation Services

Travelers Have a Positive Guest Experience While
Using the Airport
Airport

3

Norman Y. Mineta San Jose International Airport

Initial Start Date: 3rd Qtr. 2003

Revised Start Date:

Initial Completion Date: 2nd Qtr. 2006

Revised Completion Date:

This project funds roadway and curbside improvements necessary to mitigate impacts resulting from
the North Concourse Building project implementation.

Improvements are required to meet passenger demand resulting from the increased air traffic
forecasted in the 1997 San Jose International Airport Master Plan.

Cost Elements

EXPENDITURE SCHEDULE (000'S)

Prior 2003-04 2003-04 2004-05 2005-06 2006-07 2007-08 2008-09 5-Year Beyond Project
Years Appn. Estimate Total 5-Year Total

Development
Design
Bid & Award
Construction

160 384
1,553

82
14,026

384
1,553

82
14,026

544
1,553

82
14,026

TOTAL

Airport Revenue Bond
Improvement Fund

160 1,937 14,108

FUNDING SOURCE SCHEDULE (000'S)

160 1,937 14,108

16,045

16,045

16,205

16,205

TOTAL 160 1,937 14,108

ANNUAL OPERATING BUDGET IMPACT (000'S)

None

16,045 16,205

Major Changes in Project Cost:
None

Notes:
The 2003-2004 estimate includes costs for a feasibility study for this project. These costs are currently displayed in the
Advanced Planning line item but will be moved to this line item before the end of 2003-2004.

FY Initiated: 2003-2004 Redevelopment Area: N/A

Initial Project Budget: $16,205,000 SNI Area: N/A

Appn. #:
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28. Pavement Maintenance

CSA:

CSA Outcome:

Department:

Council District:

Location:

Description:

Aviation Services

The Airport is the Region's First Choice for Air
Transportation Services
Airport

3

Norman Y. Mineta San Jose International Airport

Initial Start Date: Ongoing

Revised Start Date:

Initial Completion Date: Ongoing

Revised Completion Date:

This project funds the reconstruction of asphalt and concrete pavement and joint sealing at various
locations throughout the Airport.

Justification: Ongoing maintenance of existing pavement is required to meet mandated airfield and roadway safety
requirements.

EXPENDITURE SCHEDULE (000'S)

Cost Elements Prior 2003-04 2003-04 2004-05 2005-06 2006-07 2007-08 2008-09 5-Year Beyond Project
Years Appn. Estimate Total 5-Year Total

Development
Design
Bid & Award
Construction

66
188

9
1,619

66
188

9
1,619

21
60
3

516

22
63

3
542

19
55

3
475

20
58
3

498

21
61

3
523

103
297

15
2,554

TOTAL 1,882 1,882 600 630 552 579

FUNDING SOURCE SCHEDULE (000'S)

Airport Renewal &
Replacement Fund

1,882 1,882 600 630 552 579

608

608

2,969

2,969

TOTAL 1,882 1,882 600 630 552 579 608 2,969

ANNUAL OPERATING BUDGET IMPACT (000'S)

None

Major Changes in Project Cost:
N/A

Notes:

Project schedule dates and selected budget information are not provided due to the ongoing nature of this project.

FY Initiated: Ongoing Redevelopment Area: N/A

Initial Project Budget: SNI Area: N/A

Appn. #: 4006
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29. Traffic Mitigation

CSA:

CSA Outcome:

Department:

Council District:

Location:

Description:

Aviation Services

The Airport is the Region's First Choice for Air
Transportation Services
Airport

3

Norman Y. Mineta San Jose International Airport

Initial Start Date: 2nd Qtr. 2000

Revised Start Date: 2nd Qtr. 2001

Initial Completion Date: 2nd Qtr. 2003

Revised Completion Date: 2nd Qtr. 2010

This project funds the traffic mitigation measures identified in the Environmental Impact Report (EIR)
for the Airport Master Plan.

Justification: This project complies with Council direction that requires transportation improvements as a part of
the Master Plan implementation.

Cost Elements

TOTAL

Airport Renewal &
Replacement Fund

EXPENDITURE SCHEDULE (000'S)

Prior 2003-04 2003-04 2004-05 2005-06 2006-07 2007-08 2008-09 5-Year Beyond Project
Years Appn. Estimate Total 5-Year Total

Development
Design
Bid & Award
Construction

925
17

521 521 68 299
778 78

43

367
856
43

7,045

1,813
873
43

7,045

942 521 521 68 1,077 121 1,266 7,045 9,774

FUNDING SOURCE SCHEDULE (000'S)

942 521 521 68 1,077 121 1,266 7,045 9,774

TOTAL

None

942 521 521 68 1,077 121 1,266 7,045 9,774

ANNUAL OPERATING BUDGET IMPACT (000'S)

Major Changes in Project Cost:
2001-2005 CIP - Increase of $1.4 million due to the results of the EIR that identified projects in need of traffic
improvements.
2002-2006 CIP - Increase of $1.0 million due to the addition of 2 more traffic improvement projects.
2005-2009 CIP - Increase of $3.2 million due to deceleration and escalation of this line item since the level of service
needed at the identified intersections have been met.

Notes:

FY Initiated:
Initial Project

Appn. #:

Budget:
1999-2000
$2,250,000

4146

Redevelopment Area: N/A

SNI Area: N/A
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30. Asbestos Abatement

CSA:

CSA Outcome:

Department:

Council District:

Location:

Description:

Aviation Services

The Airport is the Region's First Choice for Air
Transportation Services
Airport

3

Norman Y. Mineta San Jose International Airport

Initial Start Date: Ongoing

Revised Start Date:

Initial Completion Date: Ongoing

Revised Completion Date:

This project funds the testing and abatement of asbestos at Airport-owned facilities.

Justification: This project is necessary to ensure expeditious removal of asbestos uncovered as part of other
minor capital projects undertaken by the Airport or Airport tenants.

EXPENDITURE SCHEDULE (000'S)

~ * c l t Prior 2003-04 2003-04 2004-05 2005-06 2006-07 2007-08 2008-09 5-Year Beyond Project
Cost Elements „ > — . . . _ . - . . _ . .

Years Appn. Estimate Total 5-Year Total

Construction 11 11 12 36

TOTAL

Airport Renewal &
Replacement Fund

11

11

11 12

FUNDING SOURCE SCHEDULE (000'S)

11 12

36

36

TOTAL

None

11 11 12 6 36

ANNUAL OPERATING BUDGET IMPACT (000'S)

Major Changes in Project Cost:
N/A

Notes:
Project schedule dates and selected budget information are not provided due to the ongoing nature of this project.

FY Initiated: Ongoing Redevelopment Area: N/A

Initial Project Budget: SNI Area: N/A
Appn. #: 4707
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31. Heating, Ventilation and Air Conditioning Replacement

CSA:

CSA Outcome:

Department:

Council District:

Location:

Description:

Justification:

Aviation Services

Travelers Have a Positive Guest Experience While
Using the Airport
Airport

3

Norman Y. Mineta San Jose International Airport

Initial Start Date: Ongoing

Revised Start Date:

Initial Completion Date: Ongoing

Revised Completion Date:

This project provides funding for the removal and replacement of heating, ventilation, and air
conditioning (HVAC) units as a preventive maintenance measure.

Existing HVAC units require ongoing maintenance and regular replacement to maintain facility and
environmental integrity.

EXPENDITURE SCHEDULE (000'S)

Prior 2003-04 2003-04 2004-05 2005-06 2006-07 2007-08 2008-09 5-Year Beyond Project
oost Elements Y e g r s A p p n E s t i m a t e T o t a i 5.Year Total

Construction 42 42 34 36 38 40 42 190

TOTAL

Airport Renewal &
Replacement Fund

42

42

42 34 36 38 40 42

FUNDING SOURCE SCHEDULE (000'S)

42 34 36 38 40 42

190

190

TOTAL

None

42 42 34 36 38 40 42 190

ANNUAL OPERATING BUDGET IMPACT (OOO'S)

Major Changes in Project Cost:
N/A

Notes:
Project schedule dates and selected budget information are not provided due to the ongoing nature of this project.

FY Initiated: Ongoing Redevelopment Area: N/A

Initial Project Budget: SNI Area: N/A

Appn. #: 5530
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32. LEED Third Party Building Energy Commissioning

CSA:

CSA Outcome:

Department:

Council District:

Location:

Description:

Justification:

Aviation Services

The Airport is the Region's First Choice for Air
Transportation Services
Airport

3

Norman Y. Mineta San Jose International Airport

Initial Start Date: 3rd Qtr. 2004

Revised Start Date:

Initial Completion Date: 2nd Qtr. 2012

Revised Completion Date:

This project funds the review process by a third party to determine Green Building Policy compliance.
The City of San Jose's Green Building Policy, as approved by Council, is to design new buildings

with occupyable space of 10,000 square feet or larger to be LEED certified.

When new facilities are built at the Airport, overall electricity and natural gas usage at the Airport will
increase proportionately to operate these new facilities. Effective commissioning of newly-installed
building systems is necessary to assure that energy usage in new buildings is optimized, and that
energy is not wasted, while assuring environmental comfort to the users of the airport facilities.

Cost Elements

TOTAL

EXPENDITURE SCHEDULE (000'S)

Prior 2003-04 2003-04 2004-05 2005-06 2006-07 2007-08 2008-09 5-Year Beyond Project
Years Appn. Estimate Total 5-Year Total

Development
Design
Construction
Post Construction

16

53

5
53

14
20

220
65

18

35
138
220
71

216
47

35
138
436
118

69 58 254 83

FUNDING SOURCE SCHEDULE (000'S)

Airport Renewal &
Replacement Fund

69 58 254 83

464

464

263

263

727

727

TOTAL

None

69 58 254 83

ANNUAL OPERATING BUDGET IMPACT (000'S)

464 263 727

Major Changes in Project Cost:
None

Notes:
Since this project is tied to the completion of the Airport's building projects, including the Central Terminal Building,
project completion extends beyond the 5 years of the CIP. As the buildings are coming online, the LEED Energy
Commissioning process commences.

FY Initiated: 2004-2005 Redevelopment Area: N/A

Initial Project Budget: $464,000 SNI Area: N/A

Appn. #:
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33. Public Art

CSA:

CSA Outcome:

Department:

Council District:

Location:

Description:

Aviation Services

Travelers Have a Positive Guest Experience While
Using the Airport
Airport

3

Norman Y. Mineta San Jose International Airport

Initial Start Date: Multi-phase

Revised Start Date:

Initial Completion Date: Mulit-phase

Revised Completion Date:

This project provides funding for public art associated with the Airport capital construction projects.

Justification: This project is required by the City's Public Art ordinance.

EXPENDITURE SCHEDULE (000'S)

Cost Elements

Public Art

Prior
Years

61

2003-04
Appn.

5,781

2003-04
Estimate

530

2004-05

200

2005-06

1,061

2006-07

1,017

2007-08

1,022

2008-09 5-Year
Total

3,300

Beyond
5-Year

Project
Total

3,891

TOTAL

Airport Revenue Bond
Improvement Fund
Airport Renewal &
Replacement Fund

61 5,781 530 200 1,061 1,017 1,022

FUNDING SOURCE SCHEDULE (000'S)

5,251

61 530 530 200 1,061 1,017 1,022

3,300

3,300

3,891

3,891

TOTAL

None

61 5,781 530 200 1,061 1,017 1,022

ANNUAL OPERATING BUDGET IMPACT (000'S)

3,300 3,891

Major Changes in Project Cost:
2004-2008 CIP - and 2005-2009 CIP - Increase of $14.2 million and decrease of $10.9 million respectively. Both changes
represent only an estimate of those potential projects implementing public art at its facilities. Costs have now been more
closely aligned with the forthcoming North Concourse Building project.

Notes:
Funding for Public Art projects will be added once the construction projects planned for the out years are closer to being
awarded.

Redevelopment Area: N/A

SNI Area: N/A
FY Initiated:
Initial Project
Appn. #:

Budget:
2000-2001
$443,000

5927

V - 73



Airport Capital Program

2005-2009 Proposed Capital Improvement Program
Detail of Capital Projects

34. Tenant Plan Review

CSA:

CSA Outcome:

Department:

Council District:

Location:

Description:

Aviation Services

Travelers Have a Positive Guest Experience While
Using the Airport
Airport

3

Norman Y. Mineta San Jose International Airport

Initial Start Date: Ongoing

Revised Start Date:

Initial Completion Date: Ongoing

Revised Completion Date:

This project provides for code review and inspection of tenant-constructed projects on Airport
property.

Justification: City review is required of all tenant improvements. Tenants are billed for all City/Airport costs.

Cost Elements

TOTAL

Airport Renewal &
Replacement Fund

EXPENDITURE SCHEDULE (000'S)

Prior 2003-04 2003-04 2004-05 2005-06 2006-07 2007-08 2008-09 5-Year Beyond Project
Years Appn. Estimate Total 5-Year Total

Development
Design
Construction

6
40
69

6
40
69

6
42
72

6
44
76

6
47
80

7
49
83

7
51
88

32
233
399

115

115

115 120 126 133 139 146 664

FUNDING SOURCE SCHEDULE (000'S)

115 120 126 133 139 146 664

TOTAL

None

115 115 120 126 133 139 146 664

ANNUAL OPERATING BUDGET IMPACT (000'S)

Major Changes in Project Cost:
N/A

Notes:
Project schedule dates and selected budget information are not provided due to the ongoing nature of this project.

FY Initiated: Ongoing Redevelopment Area: N/A

Initial Project Budget: SNI Area: N/A

Appn. #: 4951
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35. Terminal Modifications A and C

CSA:

CSA Outcome:

Department:

Council District:

Location:

Description:

Justification:

Aviation Services

Travelers Have a Positive Guest Experience While
Using the Airport
Airport

3

Norman Y. Mineta San Jose International Airport

Initial Start Date: Ongoing

Revised Start Date:

Initial Completion Date: Ongoing

Revised Completion Date:

This project provides funds for modifications of Terminals A and C related to airline changes and
passenger needs.

This project improves the aesthetics and customer service of Airport facilities.

Cost Elements

TOTAL

Airport Renewal &
Replacement Fund

EXPENDITURE SCHEDULE (000'S)

Prior 2003-04 2003-04 2004-05 2005-06 2006-07 2007-08 2008-09 5-Year Beyond Project
Years Appn. Estimate Total 5-Year Total

Development
Design
Bid & Award
Construction

32
90
5

775

32
90
5

775

4
11
1

99

4
12
1

104

4
13
1

109

5
13

1
115

5
14
1

120

22
63
5

547

901

901

901 115 121 127 134 140 637

FUNDING SOURCE SCHEDULE (000'S)

901 115 121 127 134 140 637

TOTAL

None

901 901 115 121 127 134 140 637

ANNUAL OPERATING BUDGET IMPACT (000'S)

Major Changes in Project Cost:
N/A

Notes:
Project schedule dates and selected budget information are not provided due to the ongoing nature of this project.

FY Initiated: Ongoing Redevelopment Area: N/A

Initial Project Budget: SNI Area: N/A

Appn. #: 4035
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36. Advanced Planning

CSA:

CSA Outcome:

Department:

Council District:

Location:

Description:

Justification:

Aviation Services

The Airport is the Region's First Choice for Air
Transportation Services
Airport

3

Norman Y. Mineta San Jose International Airport

Initial Start Date: Ongoing

Revised Start Date:

Initial Completion Date: Ongoing

Revised Completion Date:

This project funds preliminary planning, programming, and special studies associated with the
implementation of the Master Plan Program, as well as other studies/surveys as needed.

Ongoing general planning and environmental impact analysis requires this annual expenditure.

EXPENDITURE SCHEDULE (000'S)

. 1 C I . Prior 2003-04 2003-04 2004-05 2005-06 2006-07 2007-08 2008-09 5-Year Beyond Project
cost Elements Y e a r s A p p n E s t j m a t e T o t a l 5 . Y e a r T o t a ,

Development 2,474 991 500 525 1,654 1,737 1,824 6,240

TOTAL

Airport Revenue Bond
Improvement Fund
Airport Renewal &
Replacement Fund

2,474 991 500 525 1,654 1,737 1,824 6,240

FUNDING SOURCE SCHEDULE (000'S)

1,323

1,151 991 500 525 1,654 1,737 1,824 6,240

TOTAL

None

2,474 991 500 525 1,654 1,737 1,824 6,240

ANNUAL OPERATING BUDGET IMPACT (000'S)

Major Changes in Project Cost:
N/A

Notes:
Project schedule dates and selected budget information are not provided due to the ongoing nature of this project.

FY Initiated: Ongoing Redevelopment Area: N/A

Initial Project Budget: SNI Area: N/A

Appn. #: 4007
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37. Computerized Maintenance Management System

CSA:

CSA Outcome:

Department:

Council District:

Location:

Description:

Justification:

Aviation Services

The Airport is the Region's First Choice for Air
Transportation Services
Airport

3

Norman Y Mineta San Jose International Airport

Initial Start Date: 3rd Qtr. 2004

Revised Start Date:

Initial Completion Date: 2nd Qtr. 2005

Revised Completion Date:

This project provides funding for the purchase of a new Computerized Maintenance Management
System.

The new system will replace a current system that is outdated and presents risks of failure and error.
The current system requires significant IT support and has size limitations that will only worsen as
the Airport grows and builds the North Concourse. The new system will also enable the maintenance
division to leverage technologies and improve efficiency.

EXPENDITURE SCHEDULE (000'S)

Cost Elements

Equipment

Prior
Years

2003-04
Appn.

2003-04
Estimate

2004-05

310

2005-06 2006-07 2007-08 2008-09 5-Year
Total

310

Beyond
5-Year

Project
Total

310

TOTAL

Airport Renewal &
Replacement Fund

310

FUNDING SOURCE SCHEDULE (000'S)

310

310 310

310 310

TOTAL

None

310

ANNUAL OPERATING BUDGET IMPACT (OOO'S)

310 310

Major Changes in Project
None

Notes:

FY Initiated:

Initial Project Budget:

Appn. #:

Cost:

2004-2005

$310,000

Redevelopment Area: N/A

SNI Area: N/A
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38. Principal and Interest Payments

CSA:

CSA Outcome:

Department:

Council District:

Location:

Description:

Justification:

Aviation Services

Airport

Norman Y. Mineta San Jose International Airport

Initial Start Date:

Revised Start Date:

Initial Completion Date:

Revised Completion Date:

N/A

N/A

This line item represents the principal and interest payments to be applied toward maturing
commercial paper notes in the Airport Revenue Bond Improvement Fund.

This line item is necessary to meet obligations associated with Airport funding.

EXPENDITURE SCHEDULE (000'S)

. . c . m o . Prior 2003-04 2003-04 2004-05 2005-06 2006-07 2007-08 2008-09 5-Year Beyond Project
Years Appn. Estimate Total 5-Year Total

Debt Service 710 710 283 283

TOTAL

Airport Revenue Bond
Improvement Fund

710

710

710 283 283

FUNDING SOURCE SCHEDULE (000'S)

710 283 283

TOTAL

None

710 710 283 283

ANNUAL OPERATING BUDGET IMPACT (000'S)

Major Changes in Project Cost:
N/A

Notes:

FY Initiated: Ongoing

Initial Project Budget:

Appn. #: 0025

Redevelopment Area: N/A

SNI Area:
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39. Shared Use Ticket Counter and Gate Use Pilot Program

CSA:

CSA Outcome:

Department:

Council District:

Location:

Description:

Justification:

Aviation Services

Travelers Have a Positive Guest Experience While
Using the Airport
Airport

3

Norman Y. Mineta San Jose International Airport

Initial Start Date: 3rd Qtr. 2004

Revised Start Date:

Initial Completion Date: 2nd Qtr. 2005

Revised Completion Date:

This project will convert computer equipment located at three boarding gates and two ticket counter
positions to shared use equipment required for the shared gate use pilot program. The system will
include a small Flight Information Display System.

The purpose of this project is to allow the Airport to capitalize on the opportunity to explore the
feasibility of implementing a shared gate use system at the Airport.

EXPENDITURE SCHEDULE (000'S)

Cost Elements

Development

Prior
Years

2003-04
Appn.

2003-04
Estimate

2004-05

220

2005-06 2006-07 2007-08 2008-09 5-Year
Total

220

Beyond
5-Year

Project
Total

220

TOTAL

Airport Renewal &
Replacement Fund

220

FUNDING SOURCE SCHEDULE (000'S)

220

220

220

220

220

TOTAL

Maintenance

220

ANNUAL OPERATING BUDGET IMPACT (000'S)

220 220

TOTAL

Major Changes in Project
None

Notes:

FY Initiated:
Initial Project Budget:

Appn. #:

Cost:

2004-2005

$220,000

Redevelopment Area: N/A

SNI Area: N/A
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Project Name: ACIVI Demolition
5-Year CIP Budget: $475,000

Total Budget: $475,000
Council District: 3

Initial Start Date:
Revised Start Date:

Initial End Date:
Revised End Date:

3rd Qtr. 2006

2nd Qtr. 2007

Description: This project funds the design, demolition and site restoration of the former ACM
Aviation Inc. leasehold. This will include the demolition of the former City owned
facilities at 1455 Airport Boulevard and adjacent taxi Sane and apron area immediately
adjacent to the two hangar buildings. Clearance of the site is required for
implementation of other Master Plan projects.

Project Name: ARFF Demolition
5-Year CIP Budget: $294,000

Total Budget: $294,000
Council District: 3

Initial Start Date:
Revised Start Date:

Initial End Date:
Revised End Date:

3rd Qtr. 2007

1st Qtr. 2009

Description: This project funds the design, demolition and site restoration of the former Aircraft
Rescue and Fire Fighting (ARFF) site to allow use of the site for other Master Plan
projects, contingent on construction of a new ARFF facility. Amendments to the
Airport Master Plan to include this project will be brought forward for Council approval
at the time of contract award.

Project Name: ASTRA Airport Parkway/Airport
Boulevard

5-Year CIP Budget: $105,000
Total Budget: $105,000

Council District: 3

Initial Start Date:
Revised Start Date:

Initial End Date:
Revised End Date:

3rd Qtr. 2005

2nd Qtr. 2006

Description: This project funds at-grade improvements required to increase traffic capacity of the
Airport Parkway/Airport Boulevard intersection to comply with ASTRA requirements.

Project Name: Aerial Photos
5-Year CIP Budget: $37,000

Total Budget: $37,000
Council District: 3

Initial Start Date:
Revised Start Date:

Initial End Date:
Revised End Date:

3rd Qtr. 2005

2nd Qtr. 2006

Description: This project funds the purchase of updated, framed aerial photos of the Airport.
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Project Name: Air Cargo Screening
5-Year CIP Budget: $6,072,000

Total Budget: $6,072,000
Council District: 3

Initial Start Date:
Revised Start Date:

Initial End Date:
Revised End Date:

3rd Qtr. 2005

1st Qtr. 2008

Description: This project funds the design and construction of a building for cargo explosives
detection screening operations. Project schedule and scope will be dictated by the
Transportation Security Administration (TSA). It is anticipated that this function will be
initially located at the southeast corner of the Airport in conjunction with the proposed
Airline Maintenance Facility or Belly-Freight Facility.

Project Name: Airfield Taxiway Sign Replacement
5-Year CIP Budget: $670,000

Total Budget: $670,000
Council District: 3

Initial Start Date:
Revised Start Date:

Initial End Date:
Revised End Date:

3rd Qtr. 2005

2nd Qtr. 2009

Description: This project replaces the last of the Volmar signs and older Grouse-Hind signs (total of
55 airfield signs) that will not be replaced by other airfield projects.

Project Name: Airport Boulevard Express Exit Lane
5-Year CIP Budget: $4,821,000

Total Budget: $4,821,000
Council District: 3

Initial Start Date:
Revised Start Date:

Initial End Date:
Revised End Date:

3rd Qtr. 2005

2nd Qtr. 2007

Description: This project provides an express southbound lane on Airport Boulevard connecting the
existing lane near the Terminal A garage to the existing "bulb" south of Terminal C
Baggage Claim. It will provide a bypass of Terminal A and Terminal C for traffic exiting
the Airport from facilities located north of Airport Parkway.

Project Name: Airport Boulevard Landscaping
5-Year CIP Budget: $4,620,000

Total Budget: $4,620,000
Council District: 3

Initial Start Date:
Revised Start Date:

Initial End Date:
Revised End Date:

3rd Qtr. 2005

2nd Qtr. 2007

Description: This project provides funding for the design and installation of landscaping on Airport
Boulevard, south of the terminal development area.

Project Name: Airport Noise and Operations
Monitoring System PC Upgrade

5-Year CIP Budget: $63,000
Total Budget: $63,000

Council District: 3

Initial Start Date:
Revised Start Date:

Initial End Date:
Revised End Date:

3rd Qtr. 2005

2nd Qtr. 2006

Description: This project funds the purchase of a new version of the Airport Noise & Operations
Monitoring System (ANOMS) to upgrade it to a PC platform.
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Project Name: Belly-Freight Facility
5-Year CIP Budget: $12,987,000

Total Budget: $12,987,000
Council District: 3

initial Start Date:
Revised Start Date:

Initial End Date:
Revised End Date:

1stQtr. 2006

4th Qtr. 2007

Description: This project funds the design and construction of a new, larger airline belly-cargo
facility at the southeast end of the Airport, and is anticipated to include provisions for
Air Cargo Screening as defined by the TSA. This replaces the existing air freight
building at 1521 Airport Boulevard. Amendments to the Airport Master Plan to include
this project will be brought forward for Council approval at the time of contract award.

Project Name: Camera for Curfew Enforcement
5-Year CIP Budget: $105,000

Total Budget:
Council District: 3

initial Start Date:
Revised Start Date:

Initial End Date:
Revised End Date:

3rd Qtr. 2005

2nd Qtr. 2006

Description: This project provides funding for the installation of a Curfew Enforcement Camera
System as the primary determination of curfew operations at the Airport to comply with
the City Ordinance.

Project Name: Central Terminal Building - Future
Years

5-Year CIP Budget: $43,090,000
Total Budget: $409,510,000

Council District: 3

Initial Start Date:
Revised Start Date:

Initial End Date:
Revised End Date:

2nd Qtr. 2005

3rd Qtr. 2012

Description: This project provides funding for the design and construction of a Central Terminal
Building, to include a centralized ticket counter area, security screening, baggage
claim, federal inspection, passenger ground transportation services, and people
movement system to the North and South Concourse Buildings.

Project Name: Delta Holdroom Restrooms
5-Year CIP Budget: $254,000

Total Budget: $254,000
Council District: 3

Initial Start Date:
Revised Start Date:

Initial End Date:
Revised End Date:

3rd Qtr. 2006

2nd Qtr. 2007

Description: This project funds the design and reconstruction of an existing small restroom in the
Delta Hoidrooms into two separate Americans with Disabilities Act (ADA) accessible
units.
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Project Name: Demolition of Existing Belly-Freight
Building

5-Year CIP Budget: $369,000
Total Budget: $369,000

Council District: 3

Initial Start Date:
Revised Start Date:

Initial End Date:
Revised End Date:

3rd Qtr. 2005

1 st Qtr. 2007

Description: This project funds the demolition and site restoration of 1521 Airport Boulevard
including the structure and all site improvements adjacent to the structure.

Project Name: Double Level Roadway Deck
5-Year CIP Budget: $13,876,000

Total Budget: $110,198,000
Council District: 3

Initial Start Date:
Revised Start Date:

Initial End Date:
Revised End Date:

3rd Qtr. 2005

3rd Qtr. 2012

Description: This project funds the design and construction of a double level roadway, which will
separate arriving from departing traffic, and circulate vehicles in a counter-clockwise
direction through the terminal area.

Project Name: Double Level Roadway Ramps
5-Year CIP Budget: $325,466,000

Total Budget: $346,314,000
Council District: 3

Initial Start Date:
Revised Start Date:

Initial End Date:
Revised End Date:

3rd Qtr. 2005

1st Qtr. 2010

Description: This project provides funding for design and construction of the roadway ramps,
connecting the double level roadway deck and grade level at Airport Boulevard.

Project Name: Electrical Distribution System - Future
Years

5-Year CIP Budget: $57,139,000
Total Budget:

Council District: 3

Initial Start Date: Ongoing
Revised Start Date:

Initial End Date: Ongoing
Revised End Date:

Description: This project funds the design and construction of a new Airport electrical distribution
system, including a 12 kilovolt substation, conduit and cabling. The Airport's electrical
distribution system will be completed in 2 phases, with Phase I representing the
construction of a system required for the North Concourse zone. The second phase
includes the design and construction of the system in future years to support the rest
of the Airport.
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Project Name: Fire Station 20: Building 1000
Improvements

5-Year CIP Budget: $191,000
Total Budget: $191,000

Council District: 3

Initial Start Date:
Revised Start Date:

initial End Date:
Revised End Date:

3rd Qtr. 2005

2nd Qtr. 2006

Description: This project funds building improvements at Fire Station 20. Rescue 20, a 3,000
gallon fire fighting truck, will be relocated to the adjacent Building 1000. Building 1000
requires upgrades to meet code requirements to be used for vehicle storage and
parking.

Project Name: Hydrant Fuel System
5-Year CIP Budget: $50,415,000

Total Budget: $50,415,000
Council District: 3

Initial Start Date:
Revised Start Date:

Initial End Date:
Revised End Date:

1st Qtr. 2004

2nd Qtr. 2008

Description: This project funds the design and construction of a Hydrant Fueling System that needs
to be completed in preparation for the new Fuel Farm.

Project Name: Landside Development
5-Year CIP Budget: $46,243,000

Total Budget: $46,243,000
Council District: 3

Initial Start Date:
Revised Start Date:

Initial End Date:
Revised End Date:

3rd Qtr. 2006

4th Qtr. 2008

Description: This project funds the design and construction of landside improvements in the
terminal area for the beautification of the exterior landscaping of the new terminal area.

Project Name: Master Plan Miscellaneous Precursor
Projects - Future Years

5-Year CIP Budget: $23,682,000
Total Budget: $23,682,000

Council District: 3

Initial Start Date:
Revised Start Date:

Initial End Date:
Revised End Date:

Multi-phase

Multi-phase

Description: This project funds the design and construction of various precursor projects related to
the Airport Master Plan to support the new terminal and concourse projects in future
years.

Project Name: Media Conference Room
5-Year CIP Budget: $367,000

Totai Budget: $367,000
Council District: 3

initial Start Date:
Revised Start Date:

Initial End Date:
Revised End Date:

3rd Qtr. 2006

2nd Qtr. 2007

Description: This project funds the relocation of the Airport Media Conference Room to the
Terminal C Mezzanine in the previous Business Development area adjacent to the
Host and Continental offices. The current Media Room, located in Terminal C room C-
12, is being reallocated for airline use.
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Project Name: New Central Utility Plant
5-Year CIP Budget: $26,212,000

Total Budget: $26,501,000
Council District: 3

Initial Start Date:
Revised Start Date:

Initial End Date:
Revised End Date:

3rd Qtr. 2006

4th Qtr. 2008

Description: This project funds the design and construction of a new central utility plant to support
the increased load demand for the new terminal and concourse facilities.

Project Name: Overhead Sign at Terminal A
5-Year CIP Budget: $315,000

Total Budget: $315,000
Council District: 3

Initial Start Date:
Revised Start Date:

initial End Date:
Revised End Date:

3rd Qtr. 2005

2nd Qtr. 2006

Description: This project provides funding to install an overhead sign prior to reaching Terminal A,
where Terminal Drive heads south on the curve north of Terminal A.

Project Name: Power Generation System
5-Year CIP Budget: $2,158,000

Total Budget: $61,656,000
Council District: 3

Initial Start Date:
Revised Start Date:

Initial End Date:
Revised End Date:

1st Qtr. 2009

3rd Qtr. 2012

Description: This project funds the design and construction of a distributed/self-generation power
plant. This plant will provide for partial power needs at the Airport.

Project Name: Refurbish 1120 Coleman Avenue
5-Year CIP Budget: $134,000

Total Budget: $1,766,000
Council District: 3

Initial Start Date:
Revised Start Date:

Initial End Date:
Revised End Date:

4th Qtr. 2008

4th Qtr. 2010

Description: This project provides funding to design and refurbish 1120 Coleman Avenue once
vacated by the existing tenant. This facility will be used by the Airport Facilities
Division, contingent upon an amendment to the Airport Master Plan since its
refurbishment was not included in the original Plan.

Project Name: Relocate ARFF
5-Year CIP Budget: $5,197,000

Total Budget: $5,197,000
Council District: 3

Initial Start Date:
Revised Start Date:

Initial End Date:
Revised End Date:

1st Qtr. 2006

4th Qtr. 2008

Description: This project will evaluate the feasibility, design, and construction of a relocated Aircraft
Rescue and Fire Fighting (ARFF) Facility on the west side of the Airport. The
construction of this facility will allow for the clearance of the existing facility for other
Master Plan projects. Amendments to the Airport Master Plan to include this project
will be brought forward for Council approval at the time of contract award.
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Project Name: Relocate Gates C2-C4
5-Year CIP Budget: $4,929,000

Tota! Budget: $4,929,000
Council District: 3

initial Start Date:
Revised Start Date:

Initial End Date:
Revised End Date:

4th Qtr. 2005

2nd Qtr. 2007

Description: This project funds the design and construction of a temporary structure connected to
and located south of Terminal C, for the relocation of Gates C2-C4. This will enable
the construction of the South Concourse Building.

Project Name: Rental Car Garage Phase 1, South
Concourse

5-Year CIP Budget: $175,021,000
Total Budget: $194,022,000

Council District: 3

Initial Start Date:
Revised Start Date:

Initial End Date:
Revised End Date:

3rd Qtr. 2005

3rd Qtr. 2010

Description: This project funds the design and construction of the first phase of a multi-level,
10,000 space rental car parking garage.

Project Name: Rental Car Garage Phase 2, Central
Terminal

5-Year CIP Budget: $1,002,000
Tota! Budget: $143,112,000

Council District: 3

Initial Start Date:
Revised Start Date:

Initial End Date:
Revised End Date:

3rd Qtr. 2005

3rd Qtr. 2012

Description: This project funds the design and construction of the second phase of a multi-level,
10,000 space rental car parking garage.

Project Name: Security Identification Display Area
(SIDA) Improvements

5-Year CIP Budget: $10,061,000
Total Budget: $10,061,000

Council District: 3

Initial Start Date:
Revised Start Date:

Initial End Date:
Revised End Date:

3rd Qtr. 2005

1st Qtr. 2008

Description: This project funds the design to reconfigure the airside security perimeter and access
control systems as mandated by the Transporation Security Administration (TSA).
Project schedule and scope will be dictated by the TSA.

Project Name: Short Term Interim Red Parking Lot
5-Year CIP Budget: $8,278,000

Total Budget: $8,278,000
Council District: 3

Initial Start Date:
Revised Start Date:

Initial End Date:
Revised End Date:

3rd Qtr. 2005

2nd Qtr. 2008

Description: This project funds the design and construction of an interim short-term parking Sot,
relocating the current operations to the southern part of the Airport.
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Project Name: Short Term Public Parking Garage
5-Year CiP Budget: $132,434,000

Total Budget: $132,434,000
Council District: 3

Initial Start Date:
Revised Start Date:

Initial End Date:
Revised End Date:

3rd Qtr. 2005

2nd Qtr. 2008

Description: This project funds the design and construction of a short-term multi-level parking
garage facility in front of the new terminal.

Project Name: South Apron Replacement
5-Year CIP Budget: $19,246,000

Total Budget: $19,246,000
Council District: 3

Initial Start Date:
Revised Start Date:

Initial End Date:
Revised End Date:

3rd Qtr. 2007

2nd Qtr. 2010

Description: This project funds the design and reconstruction of approximately 400,000 square feet
of concrete pavement along the east side of Taxiway Z, between Taxiways B and G.
The completion of this project shall coincide with the completion of the South
Concourse Building project.

Project Name: South Concourse Building
5-Year CIP Budget: $317,479,000

Total Budget: $333,678,000
Council District: 3

Initial Start Date:
Revised Start Date:

Initial End Date:
Revised End Date:

3rd Qtr. 2005

1st Qtr. 2010

Description: This project funds the design and construction of the South Concourse, a two-story
building to include upper level security screening, ticketing and baggage claim
operations, holdrooms, and jet bridge gates.

Project Name: South Concourse Roadway
5-Year CIP Budget: $2,522,000

Total Budget: $2,665,000
Council District: 3

Initial Start Date:
Revised Start Date:

Initial End Date:
Revised End Date:

3rd Qtr. 2005

4th Qtr. 2009

Description: This project funds the design and construction of a temporary roadway system on
Airport Boulevard and Terminal Drive to serve the South Concourse Building.
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Project Name: Taxiway Y Reconstruction
5-Year CIP Budget: $39,131,000

Total Budget: $39,872,000
Councif District: 3

Initial Start Date:
Revised Start Date:

Initial End Date:
Revised End Date:

istQtr. 2004

1st Qtr. 2007

Description: This project funds the reconstruction of Taxiway Y, between Taxiways B and L, to
design group IV standards. It includes the reconstruction of the existing taxiway and
the strengthening of intersections at cross taxiways, including the widening of Taxiway
L. This project is envisioned to be a multi-phase project to accommodate the
operational needs of the Airport. Funding was provided in 2003-2004 for the feasibility
study, while design and construction will not commence until 2005-2006.

Project Name: Terminal C Carpet Replacement
5-Year CIP Budget: $315,000

Total Budget:
Council District: 3

Initial Start Date:
Revised Start Date:

Initial End Date:
Revised End Date:

3rd Qtr. 2005

2nd Qtr. 2006

Description: This project provides for the replacement of carpet squares to address the severely
worn carpet in Terminal C.

Project Name: Terminal C Removal
5-Year CIP Budget: $247,000

Total Budget: $3,586,000
Council District: 3

Initial Start Date:
Revised Start Date:

Initial End Date:
Revised End Date:

4th Qtr. 2008

3rd Qtr. 2010

Description: This project funds the demolition/removal of Terminal C to allow for the construction of
a new Central Terminal Building.

Project Name: Transportation System Integration
Planning

5-Year CIP Budget: $2,128,000
Total Budget: $2,128,000

Council District: 3

Initial Start Date:
Revised Start Date:

Initial End Date:
Revised End Date:

3rd Qtr. 2005

2nd Qtr. 2013

Description: This project funds a feasibility study necessary to incorporate an On-Airport People
Mover in the terminal zone development.
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Project Name: Utility Infrastructure Future Years
5-Year CSP Budget: $108,729,000

Total Budget:
Council District: 3

initial Start Date: Ongoing
Revised Start Date:

Initial End Date: Ongoing
Revised End Date:

Description: This project funds the design and construction of utility infrastructure in support of the
new terminal and concourse projects in future years. This project also includes the
design and construction of the permanent storm sewer reroute for the existing
conflicting sewer line along the Brokaw Road alignment.
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The diagram following this section illustrates
the funds and accounts maintained by the
Airport, including those established or
maintained under the provisions of the July 1,
2001 Master Trust Agreement. The diagram
depicts the prioritization for the application of
revenues.

Generally, this "Flow and Priority of Funds"
is related to the operating budget rather than
to the capital budget; however, the Airport's
four capital budget funds - Airport Capital
Improvement Fund (520), Airport Revenue
Bond Improvement Fund (526), Airport
Renewal and Replacement Fund (527), and
Airport Passenger Facility Charge Fund (529)
- have been included in order to illustrate how
transfers between these funds can occur.

As revenues are received in the Airport
Revenue Fund they are applied in the
following priority for the following purposes:

Airport Maintenance and Operations Fund
Amounts are deposited on a monthly basis for
maintenance and operation costs.

Interest Fund This fund is held by the
Trustee in support of revenue bond issues.
Deposits are made until the amount in the
Interest Fund is sufficient to meet the next
semi-annual interest payment.

Principal Fund This fund is also held by the
Trustee. Principal and sinking fund
installments on outstanding bonds are made
until the amount in the Principal Fund is
sufficient to meet the next principal and
sinking fund payments.

Bond Reserve Fund. This fund is held by the
Airport's Trustee and is maintained at a level
equal to the Required Reserve.

Airport Surplus Revenue Fund In the Airport
Surplus Revenue Fund, deposits are made for
specified purposes, as follows:

To the Subordinated Debt Account, for
the payment of subordinated debt.

To the Safety Net Account, an amount
established at the discretion of the City to
reserve funds for unusual or exceptional
circumstances to ensure the Airport's
continued operation.

To the Renewal and Replacement
Account, amounts as established in the
annual budget of the Airport for capital
projects such as repair and renovation of
capital facilities and Airport equipment
purchases.

Any excess funds, beyond the 25% excess
debt service and the Airport Surplus Revenue
Fund deposits described above, may stay in
the Airport Revenue Fund and are credited to
airline rentals and fees in the following fiscal
year.

The Airport utilizes four capital funds:

Airport Capital Improvement Fund Grant
revenues and expenditures are recorded in the
Airport Capital Improvement Fund.
Principally, these are federal grants
administered by the Federal Aviation
Administration under its Airport
Improvement Program (AIP). For
construction AIP grants, the grant must be
awarded before the project begins, and the
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Airport Capital Program

2005-2009 Proposed Capital Improvement Program

Explanation of Funds

Airport Capital Improvement Fund (Cont'd.)
Airport must front the initial partial payments
but can immediately apply for reimbursement
for costs as they are incurred. Most grants
provide an 80% reimbursement. The
Airport's 20% share is primarily funded by the
Airport Passenger Facility Charge Fund, but
the Airport Renewal and Replacement Fund
may also be used.

Airport Revenue Bond Improvement Fund
Major capital projects financed by bond
issuances and other debt instruments are
funded in the Airport Revenue Bond
Improvement Fund.

Airport Passenger Facility Charge Fund
Projects that have been approved by the FAA
are to be funded from the Airport Passenger
Facility Charge Fund, which is derived from a
$4.50 fee charged to departing passengers.
Such projects would be determined in
conjunction with the airlines that utilize the
Airport facilities.

Airport Renewal and Replacement Fund The
sources of this fund are operational revenues
that are budgeted in the annual maintenance
and operating budget, included in the
calculation of the annual rates and charges,
and funneled to this fund via the Airport
Surplus Revenue Fund. Projects in this fund
include capital maintenance of existing
facilities, environmental/planning work, as
well as major projects that have not received -
or are ineligible for - funding approval under
the Airport Improvement Program or Airport
Passenger Facility Charge Program.
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NORMAN Y. MINETA SAN JOSE INTERNATIONAL AIRPORT
FLOW AND PRIORITY OF FUNDS

OPERATING FUNDS CAPITAL FUNDS

Airport Revenue Fund (521)

IAirport Maintenance and
Operations Fund (523)

I
Airport Operations

Crash/Fire Rescue

Police Services

Airport Fiscal Agent Fund
(525)

1
Interest Fund

Principal Fund

Bond Reserve Fund

T
Airport Surplus Revenue

Fund (524)

I
Subordinated Debt Account

Safety Net Account

Renewal and Replacement
Account

Airport Customer Facility
and Transportation Fee

Fund (519)

Federal Airport Improvement
Program

Airport Capital Improvement
Fund (520)

Airport Revenue Bond
Improvement Fund (526)

Federal Airport Passenger
Facility Charge Program

Airport Passenger Facility
Charge Fund (529)

Airport Renewal and
Replacement Fund (527)
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